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                          136 North Monroe Street  
Waterloo, WI  53594 

    Phone: (920) 478-3025 
      Fax: (920) 478-2021 

      www.waterloowi.us 
 CITY OF WATERLOO COUNCIL AGENDA 

COUNCIL CHAMBER OF THE MUNICIPAL BUILDING – 136 N. MONROE STREET 
Thursday, May 16, 2024 – 7:00 p.m. 

 
Pursuant to Section 19.84 Wisconsin Statutes, notice is hereby given to the public and news media, that a public meeting will be held to consider the 

following: 
 

1.) CALL TO ORDER, PLEDGE OF ALLEGIANCE & ROLL CALL 
 

2.) MEETING MINUTES APPROVAL: May 2, 2024 
 

3.) CITIZEN INPUT / PUBLIC COMMENT (3-Minute time limit) 
 

4.) MEETING SUMMARIES (since last Council meeting 
a. 05/07/2024 Water & Light Commission 
b. 05/14/2024 Cable TV 
c. 05/16/2024 Finance, Insurance, and Personnel 

 
5.) CONSENT AGENDA ITEMS 

a. April Reports of City Officials & Contract Service Providers 
i. Parks 
ii. Fire & Emergency Medical Services 
iii. Building Inspections 
iv. Public Works 
v. Police 
vi. Library Board 
vii. Water & Light Utility Commission 
viii. Watertown Humane Society 
ix. Cable TV 

 
6.) UNFINISHED BUSINESS 

 
7.) RECOMMENDATIONS OF BOARDS, COMMITTEES AND COMMISSIONS  

a. Finance, Insurance and Personnel 
i. April 2024 Financial Statements: Payroll $86,079.71, General Disbursements $431,537.02 and 

Clerk/Treasurer’s Reports[see on municipal website] 
ii. Jensen Proposal to Replace 2 Furnaces on Police Side of the Municipal Building. 
iii. Ehlers Proposal for Financial Planning Management Services 
iv. Speed Board for Police Department 

 
b. Waterloo Utilities 

i. Contractor’s Application for Payment-Waterloo Utilities 
ii. City of Waterloo Project Tracking Budget and Funding Allocations for Wastewater Remodel 
iii. Town & Country Monthly Report  
iv. Resignation of Tim Thomas from 5-year Water & Light Commission appointment. New appointment as 

Council representative for 1 year.   
v. Resolution 2024-10 Increasing Meeting Pay for Waterloo Water & Light Commission  

   
8.) NEW BUSINESS 

 
9.) FUTURE AGENDA ITEMS AND ANNOUNCEMENTS 

 
 

10.) ADJOURNMENT 
 
Jeanne Ritter 

Clerk/Deputy Treasurer       Posted & Emailed: 05/13/2024.  

PLEASE NOTE: It is possible that members of and possibly a quorum of members of other governmental bodies of the municipality may be in attendance at the above meeting(s) to gather information. No action will be 

taken by any governmental body other than that specifically noted. Also, upon reasonable notice, efforts will be made to accommodate the needs of disabled individuals through appropriate aids and services. For additional 

information or to request such services please contact the clerk’s office at the above location 

http://www.waterloowi.us/
https://www.waterloowi.us/clerk-treasurer/pages/monthly-financial-statements


CITY OF WATERLOO COMMON COUNCIL - MEETING MINUTES: May 2, 2024 
[a digital recording of this meeting also serves as the official record] 

 

1) CALL TO ORDER, PLEDGE OF ALLEGIANCE & ROLL CALL. Mayor Quimby called the meeting to order at 7:00 
p.m. Alderpersons present:  Cummings, A. Kuhl, Thomas, Weihert, Haseleu and Griffin. Attending Remotely: 
C.Kuhl Absent: None Others attending in-person: Police Chief Sorenson; DPW Yerges; Utility Superintendent 
Sorenson; Fire Chief Benisch; J. Zimmermann, M. Giese, Clerk Jeanne Ritter and WLOO Videographers.  

 
2) MEETING MINUTES APPROVAL: April 18, 2024 [Griffin/Weihert] VOICE VOTE: Motion Carried. A.Kuhl Abstain.  

 
3) CITIZEN INPUT / PUBLIC COMMENT  

 
4) MEETING SUMMARIES (since last Council meeting) 

a) 04/22/2024 Fire & EMS Meeting 
b) 04/23/2024 Library Board  
c) 04/23/2024 Plan Commission - Cancelled 
d) 05/02/2024 Public Safety & Health 
e) 05/02/2024 Public Works & Property 

 
5) NEW BUSINESS None 
 

 
6) RECOMMENDATIONS OF BOARDS, COMMITTEES AND COMMISSIONS 

a. Waterloo Water & Light 
i. Ordinance 2024-09 Updating Section §19.8 Waterloo Water & Light Commission and §19-9 

Waterloo. Motion [Thomas/Cummings] VOICE VOTE: Motion carried.   
ii. Ordinance 2024-12 Updating §340 Utilities- sent to attorney. Motion [Weihert/Cummings] VOICE 

VOTE: Motion carried.   
iii. Increase the pay rate from $35 for a meeting to $50 for a meeting per Commission request. 

Tabled Resolution need. [C.Kuhl/A.Kuhl] Motion carried.  
 

b. Public Safety & Health 
i. Hiring of a Full-Time Police Officer [NOTE: The City Council may Meet in closed session per 

Wis. Stat. 1985 (1)(c) “considering employment, promotion, compensation, or performance 
evaluation data of any public employee over which the governmental body has jurisdiction or 
exercise responsibility.  Upon concluding a closed session, the Committee will reconvene in 
open session.] Motion[Thomas/Cummings] to hire Lucas Geiger and send him to the Academy.  
No lateral but will receive hiring bonus.  June 1 start date. [Thomas/Cummings] ROLL CALL: 
Yes 6 No 0 Motion carried.  C.Kuhl abstain. 
 

c. Public Works & Property 
i. Resolution #2024-09 Awarding of Contract for Municipal Parking lot and Additional Sidewalk. 

Motion [Weihert/A.Kuhl] to hire R.T. Voegeli to do Municipal Lot and additional sidewalks. 
$402,318.75. ROLL CALL: Yes 7 No 0 Motion carried.   

 
 

7) FUTURE AGENDA ITEMS AND ANNOUNCEMENTS  
 

 
8) ADJOURNMENT [C. Kuhl/Weihert] VOICE VOTE: Motion carried. 7:30 pm 
 
 
Attest: 
Jeanne Ritter Clerk/Deputy Treasurer 



 
 

                 
                          136 North Monroe Street  

Waterloo, WI  53594 
      Phone:  (920) 478-3025 

      Fax: (920) 478-2021 

      www.waterloowi.us 
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PARKS COORDINATOR REPORT 

February 2024 – March 2024 
 

EVENTS AND HIGHLIGHTS 

 EASTER EGG HUNT 
o Over 80 participants this year 

 
ONGOING PROJECTS 

 BATHROOM RENOVATION 
o New Painting in Lower Bathrooms – Spring 2024 

 LOWER PAVILION RENOVATION 
o New Painting – Spring 2024 

 
FINISHED PROJECTS 

 New walls erected in the Lower Pavilion 
 

CAROUSEL 

 CAROUSEL WORKS (OHIO) 
o Coming in Spring 2024 

 
PROJECTS FOR 2024 

 LOWER PAVILION RENOVATION (2023 Budget Item) 

 Reunion Hall/Shelter Reno (Summer 2024) 

 Upper Pavilion Doors (Spring 2024) 

 Electrical Update ((Pavilion) Summer 2024) 

 Dugout/Press Box (Spring 2024)  
 
UPCOMING EVENTS 

 Spring Clean – April 13, 2024 

 Outdoor Summer Concert – May 23, 2024 
 
DONATION CAMPAIGNS 

 DOG PARK RENOVATION/RE-LOCATION 
 

GRANT OPPORTUNITIES 

 RESEARCH BEGINNING 
o Dog Park Grant 
o TAPS Grant 

 

http://www.waterloowi.us/


















































List of Bills
Anixter Inc 9,295.72 NAPA Auto Parts 241.95
APG of Southern Wisconsin 210.71 North Central Lab 612.33
Baker Tilly 3,000.00 Northeast Wisconsin Technical College 869.00
B&B Transformer 25,495.00 Payment Service Network 12.95
BMO 1,018.20 PSC 2,995.72
BMO Mastercard 3,719.53 Payroll 118,119.50
Border States 4,143.75 Piggly Wiggly 83.47
BP Credit Card Center 930.34 Portland Sanitary District 12,797.83
Brooks Tractor 2,116.36 Portzen Construction 1,631,478.58
Charter Communications 244.96 Resco 2,038.00
City of Waterloo Treasurer 67,231.97 Seera 1,310.29
C&M Hydraulic Tool Supply 142.37 TJ-H2b Analytical Services 192.00
CTW Corp 250.00 Total Energy Systems 17,020.50
DNR Operator Certification 50.00 Town & Country Engineering 41,065.00
Dawes Rigging & Crane Rental 5,396.36 The Expediters 2,187.50
Diverse Electric LLC 1,902.82 Universal Recycling Technologies 792.50
DST Inc 4,700.00 United Liquid Waste Recycling 2,312.50
Ehlers US Cellular 222.27
Forster Electrical Engineering 8,508.75 Unifirst Corp 167.62
Frontier 468.88 UPS 87.86
GFC Leasing 115.00 USA 470.10
GLS Utility LLC 1,367.00 Dale Van Holten 574.83
Hawkins 1,831.05 Wastewater Training Solutions 330.00
Howie's Hardware 540.95 Waterloo Green Apartments 342.78
Infosend 1,134.36 Waterloo School District 100.00
J&R Underground 5,067.38 Waterloo Utilities 12,121.16
Jerry's Electric 25,000.00 WE Energies 1,405.44
Karl Junginger Library 325.00 Wisconsin Dept. of Revenue 5,827.11
Kunkel Engineering Group 200.00 WPPI Energy 197,205.35
MCHS Occupational Health 42.00

Total Disbursements $2,227,432.60

Checking Account #102-613:
  Balance 3/31/24 $233,173.95
  Deposits 2,341,408.25
  Disbursements (2,227,011.42)
  Interest 342.10
  Balance 4/30/24 $347,912.88

WWTP Account #374-547 (DNR Replacement Fund)
  Balance 3/31/24 $562,812.28
  Deposit/ (Withdrawal) (98.78)
  Interest 1,614.54
  Balance 4/30/24 $564,328.04

Debt Service Account #3015323:
  Balance 3/31/24 $330,372.50
  Deposit 44,347.00
  Bond Payment/Svc Fees (130,254.77)
  Interest 906.00
  Balance 4/30/24 $245,370.73

Money Market Account #110-832:
  Balance 3/31/24 2,474,342.31
  Deposits 607,539.18
  Transfer (1,644,347.00)
  Disbursements (253.31)
  Interest 4,498.11
  Balance 4/30/24 $1,441,779.29

Transportation Fund
  Balance 3/31/24 $12,586.00
  Transfer
  Balance 4/30/24 $12,586.00

WWTP Interim Financing:
  Balance 3/31/24 $57,948.67
  Transferred in
  Transferred out
  Interest 121.92
  Service Charge (6.85)
  Balance 4/30/24 $58,063.74

Avestar CD #3596 (Bond Reserve):
  Balance 3/31/24 312,791.33
  Interest 10098.98
  Balance 4/30/24 $322,890.31

CD #613386 (Bond Reserve):
  Balance 3/31/24 224,180.21
  Interest
  Balance 4/30/24 $224,180.21





In the month of April, I attended the Social Networking Event put on by the Waterloo Business

Association. I worked with my staff on skill training to gain more experience editing

projects. We went over how to create thumbnails/cover art and why it’s important to have in the

market of gaining attention. I created a Sizzle reel that showcases some of the work we’ve

done in the community. It also explains that we are a media business that’s ready to help

deliver all media needs. WLOO worked with the Waterloo Police Department April 29th, 30th,

May 3rd, and May 6th, to create an appreciation project which can be viewed at WLOO CATV on

YouTube. Each Officers were asked a series of questions about themselves and what they like

about serving in the Waterloo Community. We filmed the city council meeting April 4th and 18th,

and the school board meeting April 10th.



Minutes for April 9th 2024 CATV Board Meeting, 6:00 pm

The Solarium, 575 West Madison St. Waterloo, WI

1.Roll Call and Call to Order Meeting called to order at 6:15 with Cotting, Jacob and Teubert present. Abitz

arrived at 6:30. Manager Davis present.

2. Approval of Previously Unapproved Meeting Minutes:

Cotting mentioned for the record that there was an irregularity in posting the March Agenda on the municipal

website, so it did not get posted before the meeting. However, the Agenda was posted next to The Solarium’s

front door, so the minimum legal requirement for due public notice had still been met.

March 12th 2024 regular meeting minutes. Teubert, Jacob. Unanimous

March 12th 2024 Closed Session minutes. Jacob, Teubert. Unanimous.

3. Citizen Input

1) email correspondence from Maureen Giese regarding WLOO CATV channels 991/992.

Davis response: She was associating the YouTube link with the cable channel, and didn’t understand why she

wasn’t directed to the cable channel when she clicked on the YouTube link. Material is broadcast on the cable

channel, but up to a week later after it is broadcasted on YouTube.

2) Requests by two different citizens (Ben Reigel, Deb Metke) to broadcast their YouTube videos. Davis will

follow up.

4. Manager’s report.

In the month of March WLOO covered all municipal recordings and listed them to our Cable and YouTube

channels. We attended the Waterloo middle school museum night and showcased some of the exhibits on our

Facebook page. A new Waterloo Gardens episode featuring Anet Novak was completed and posted to our

Youtube channel. We attended the Waterloo Business Association meeting at what is expected to be the new

downtown restaurant. At this meeting we extended our services and let the association know we are available

to help with marketing if needed. I was given a verbal update concerning the podcast collaboration with parks

coordinator Gabe Haberkorn. He stated he is waiting to hear back from the bands that are booked for the

upcoming season. Travis Uhlig attended the Easter Egg hunt and created his first video project which you can

view on WLOO CATV on YouTube. A local resident had concerns about broadcasting on our local channels

991/992. I had a conversation with the resident advising that the show she’s interested in airs on 992 and our

Youtube channel which I helped her connect to. All regular station operations were satisfactory in March.

** Davis noted that YouTube will pull down a livestreamed video when copyrighted music is played on it,

however the City of Waterloo has a municipal license to play copyrighted music, so there are possibilities for

collaboration between WLOO and the Waterloo Parks department to broadcast “Concerts in the Park”.

5. New Business

a. Plans to promote WLOO CATV (Teubert)

Chad Teubert passed out handouts. After discussion Manager Davis was asked to have a draft

“sizzle reel” and WLOO business card ready for the May Board meeting.

Summary of discussion:

i. Abitz: WLOO needs a tag line, campaign slogan, hashtag.

ii. Jacob: WLOO needs a promotional flyer

iii. Teubert: WLOO needs a “sizzle reel”

iv. Manager Davis: WLOO needs business cards with QR codes.

b. WLOO CATV 991/992 programming

Manager Davis informed the Board that currently 991/992 programming is a combination of public



meeting footage (uploaded within a week of the meeting), and free programming available for PEG

stations. Program schedules are shown on slides. The free program selection includes cooking,

gardening, science, entertainment, Jefferson County Dining, Democracy Now, Havana Nights.

c. Airing Content Submitted by the Public

Protocols for airing content submitted by the public were discussed. Video would be preceded by an

opening slide stating that the video was a citizen contribution, the views expressed therein do not

reflect WLOO’s position or viewpoint, and are not endorsed by WLOO. For YouTube- adding a

“Community” tab, all submissions from the public would be filed under it.

6. Unfinished Business.

7. Future Agenda Items and Announcements.

WLOO CATV Regulatory Board membership will be at three filled out of five available seats at the end of April.

*** Due to the great difficulty in recruiting additional Board members over the years, as evidenced by

chronically only having 4 instead of 5 members, Cotting will draft an email informing the Mayor of the situation

and recommending the ordinance describing the WLOO CATV Regulatory Board be amended to mandate 3

Board members instead of 5.

Tuesday evening meeting dates will no longer work starting in June 2024.

*** After discussion, Board members agreed the new meeting day would be the second Wednesday of every

month, starting with June 12th.

Next Meeting: Tuesday, May14th, 2024 at 6:00 pm at The Solarium.

Paula Jacob was presented with a bouquet and thanked for her service on the Board.

8. Adjournment Motion Cotting/Jacob. Unanimous. Meeting adjourned at 7:43 pm.

Minutes respectfully submitted on May 13, 2024 by Laura Cotting



Jensen

Plumbing

Heating & Air

Inc 

204 W Lake St  

Lake Mills WI

53551 

(920) 648-8373 

Providing 24/7 Reliable Quality Service 

PROPOSAL

PROPOSAL # 1042901218

DATE 05/08/2024

PROPOSAL CREATED BY KENNY  

KENNY@JENSENPH.COM

SERVICE LOCATION

CITY OF WATERLOO 

 

136 N MONROE ST  

WATERLOO, WI, 53594 

(920) 478-3025 

(920) 478-9797, (920) 941-8231 

INVOICES@WATERLOOWI.US

CUSTOMER

CITY OF WATERLOO 

CHAD YERGES 

136 N MONROE ST  

WATERLOO, WI, 53594 

(920) 478-3025 

(920) 478-9797, (920) 941-8231 

INVOICES@WATERLOOWI.US

PAYMENT

TERMS

50% DOWNPAYMENT, REMAINDER OF BALANCE DUE

UPON COMPLETION OF WORK

EXPIRATION  PROPOSAL PRICING IS GOOD FOR 30 DAYS FROM

05/08/2024

2 Furnaces & 2 A/C's

Description

Description of work 

We propose to replace the 2 existing HVAC systems on the police station side of the building. The new equipment will be installed in the same

location as the existing equipment. We will reconnect to the existing pvc venting, gas and electrical. The old equipment will be removed and

recycled. All necessary sheet metal alterations will be fabricated. New ECO-BEE WI-FI thermostats will be installed as well as 4" filter cabinets.

The new equipment will carry a commercial 1-year part and labor warranty. After completion the new equipment will be properly started and

tested.

Comfortmaker Performance Series N95 ESN 100K Gas Furnace Replacement with ECO-BEE WI-FI Thermostat 

Comfortmaker Performance Series N95 ESN 100K Gas Furnace (2120) 

-Up to 96% AFUE heating efficiency 

-Multi-speed ECM fan motor 

-Lifetime heat exchanger limited warranty  

-10-year parts limited warranty  

-1 Year Labor Warranty 

N95ESN1002120A 

T805 Thermostat 

7 Day or 5/1/1 programmable 

Auto Changeover 

Easy menu driven programming 

Intuitive wake, leave, return, sleep programming icons 

8 sq. inch display  

Blue backlight 

Glow in the dark light button 

Programmable fan 

Electric or Gas configurable 

Room temperature calibration adjustment 



Separate heating and cooling swing (cycle rate) adjustments 

Keypad lockout 

Heating and cooling setpoint limits 

5 minute compressor delay protection (selectable on or off) 

Filter change indicator(selectable on or off) 

Simple private label badge system 

Easy wire color coded terminal blocks 

Universal sub-base 

Mounts on wall or junction box 

Battery or 24v power 

5 year warranty

Comfortmaker Performance Series N95 ESN 100K Gas Furnace Replacement with ECO-BEE WI-FI Thermostat 

Comfortmaker Performance Series N95 ESN 100K Gas Furnace (2120) 

-Up to 96% AFUE heating efficiency 

-Multi-speed ECM fan motor 

-Lifetime heat exchanger limited warranty  

-10-year parts limited warranty  

-1 Year Labor Warranty 

N95ESN1002120A 

T805 Thermostat 

7 Day or 5/1/1 programmable 

Auto Changeover 

Easy menu driven programming 

Intuitive wake, leave, return, sleep programming icons 

8 sq. inch display  

Blue backlight 

Glow in the dark light button 

Programmable fan 

Electric or Gas configurable 

Room temperature calibration adjustment 

Separate heating and cooling swing (cycle rate) adjustments 

Keypad lockout 

Heating and cooling setpoint limits 

5 minute compressor delay protection (selectable on or off) 

Filter change indicator(selectable on or off) 

Simple private label badge system 

Easy wire color coded terminal blocks 

Universal sub-base 

Mounts on wall or junction box 

Battery or 24v power 

5 year warranty

Comfortmaker Performance Series 13 SEER 4 Ton AC Replacement Labor and Materials 

COMFORTMAKER 

Performance® N4A3 1-Stage Central Air Conditioner, 48000 Btu/hr Cooling 

Features 

Quiet performance (as low as 74 decibels)* 

Durably built to withstand bad weather and debris 

Designed for corrosion resistance and lasting performance 

Efficient, 1-stage scroll compressor 

System protecting filter drier 

Durable, protective inlet grille panels allow easy coil cleaning 

Baked-on powder coat finish over galvanized steel 

Compatible with most cooling thermostats 

Non-ozone depleting R-410A refrigerant 

Coil guard grille 

Sales Code "B 

Part # N4A348GHB 

Comfortmaker Performance Series 13 SEER 4 Ton AC Replacement Labor and Materials 



COMFORTMAKER 

Performance® N4A3 1-Stage Central Air Conditioner, 48000 Btu/hr Cooling 

Features 

Quiet performance (as low as 74 decibels)* 

Durably built to withstand bad weather and debris 

Designed for corrosion resistance and lasting performance 

Efficient, 1-stage scroll compressor 

System protecting filter drier 

Durable, protective inlet grille panels allow easy coil cleaning 

Baked-on powder coat finish over galvanized steel 

Compatible with most cooling thermostats 

Non-ozone depleting R-410A refrigerant 

Coil guard grille 

Sales Code "B 

Part # N4A348GHB 

Total: $22,980.00  

CUSTOMER MESSAGE

Thank you for having us out.   

Signed proposal and down payment are required to schedule.   

WE OFFER FINANCING SEE EMAIL OR JENSENPHA.COM 

WEBSITE TO LEARN MORE 

 

SIGNATURE  



ACCEPTANCE OF PROPOSAL              

        ALL MATERIAL USED ARE AT THE DISCRETION OF THE PLUMBER OR HVAC TECHNICIAN.  ANY WORK REQUESTED OUTSIDE OF WHAT IS DESCRIBED ABOVE (IF

TIME ALLOWS) WILL BE AT CURRENT TIME AND MATERIAL RATE (CURRENT RATE OF $128 AS OF 4/1/2023), THIS RATE IS PER TECHNICIAN OR PLUMBER, PLUS ANY

MATERIAL USED.  ACCEPTING THIS PROPOSAL YOU AGREE TO THE ABOVE PRICES, SPECIFICATIONS AND CONDITIONS ARE SATISFACTORY.  JENSEN PLUMBING

HEATING AND AIR INC. IS AUTHORIZED TO PERFORM THE WORK AS SPECIFIED.  ALL OVERDUE INVOICES ARE SUBJECT TO A 1.5% MONTHLY INTEREST RATE.   

        ALL MATERIAL PRICING IS SUBJECT TO CHANGE BASED ON MARKET VALUE IF THE ABOVE OUTLINED WORK IS NOT SCHEUDLED WITHIN 30 DAYS (SCHEDULED

DATE TO PERFORM WORK DOES NOT HAVE TO BE WITHIN 30 DAYS), AND ALL WORK COMPLETED WITHIN 120 DAYS OF ACCEPTANCE OF PROPOSAL, INCLUDING

DOWNPAYMENT.  ANY ACCEPTED PROPOSAL THAT IS NOT COMPLETED WITHIN 120 DAYS, PAYMENT TERMS WILL CHANGE TO PROGRESSIVE BILLING AND PAYMENT

UPON DRAW REQUEST.  

        LIEN RIGHTS, AS REQUIRED BY THE WISCONSIN CONTRUCTION LIEN LAW, BUILDER HEREBY NOTIFIES OWNER THAT PERSON OR COMPANIES FURNISHING

LABOR OR MATERIALS FOR THE CONTRUCTION ON OWNERS' LAND MAY HAVE LIEN RIGHTS ON OWNERS LAND AND BUILDINGS IF NOT PAID.  THOSE ENTITLED TO

LIEN RIGHTS, IN ADDITION TO THE UNDERSIGNED BUILDER, ARE THOSE WHO CONTRACT DIRECTLY WITH THE OWNER OR THOSE WHO GIVE THE OWNER NOTICE

WITHIN 60 DAYS AFTER THEY FIRST FURNISH LABOR OR MATERIALS FOR THE CONSTRUCTION.  ACCORDINGLY, OWNER PROBABLY WILL RECEIVE NOTICES FROM

THOSE WHO FURNISH LABOR OR MATERIALS FOR THE CONTRUCTION AND SHOULD GIVE A COPY OF EACH NOTICE RECEIVED TO HIS LENDER, IF ANY.  BUILDER

AGREES TO COOPERATE WITH THE OWNER AND THE LENDER, IF ANY, TO SEE THAT ALL POTENTIAL LIEN CLAIMANTS ARE DULY PAID.  

        A 30% RE-STOCKING FEE IS APPLIED TO ALL CANCELLED OR RETURNED ORDERS.  JENSEN PLUMBING, HEATING AND AIR INC CANNOT WARRANTY ANY

MATERIAL PROVIDED BY OTHERS.  ALL PROPOSED WORK WILL BE COMPLTED DURING NORMAL BUSINESS HOURS (7 AM TO 4PM, MONDAY THROUGH FRIDAY,

HOLIDAYS THAT THE OFFICE IS CLOSED ARE NOT NORMAL WORKING HOURS).   

PLUMBING AND HVAC PERMITS ARE NOT INCLUDED.  CONCRETE THAT IS MORE THAN 4 INCHES THICK OR CONTAINS RE-BAR OR WIRE MESH WILL BE REMOVED AT A

TIME AND MATERIAL RATE. (TIME AND MATERIAL RATE DISCLOSED ABOVE).  ALL WORK AND MATERIAL WILL CONFORM TO THE STATE OF WISCONSIN CODES.  ALL

MATERIALL THAT IS PROVIDED BY JENSEN PLUMBING HEATING AND AIR IS GUARANTEED TO BE AS SPECIFIED.  ALL WORK TO BE COMPLETED IN A WORKMANSHIP

LIKE MANNER ACCORDING TO THE STANDARD PRACTICES.  ALL AGREEMENTS CONTIGENT UPON STRIKES, ACCIDENTS, OR ANY DELAYS BEYOND OUR CONTROLS.   

        OWNER TO CARRY FIRE, TORNADO, AND OTHER NECESSARY INSURANCE.  ALL JENSEN EMPLOYEES ARE FULLY COVERED BY WORKMENS COMPENSATION

INSURANCE. 

 THANK YOU FOR YOUR BUSINESS!!    
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Documentation of Municipal Advisor Relationship 1
Ehlers & Associates, Inc.                                                                                                             May 1, 2024

May 1, 2024

Lana Nelson, City Treasurer/Deputy Clerk
City of Waterloo, Wisconsin
136 N Monroe St
Waterloo, WI 53594

Re: Written Municipal Advisor Client Disclosure with the City of Waterloo (“Client”) for 2024
Financial Management Plan (“Project” Pursuant to MSRB Rule G-42)

Dear Lana:

As a registered Municipal Advisor, we are required by Municipal Securities Rulemaking Board
(MSRB) Rules to provide you with certain written information and disclosures prior to, upon
or promptly, after the establishment of a municipal advisory relationship as defined in
Securities and Exchange Act Rule 15Ba1-1.  To establish our engagement as your Municipal
Advisor, we must inform you that:

When providing advice, we are required to act in a fiduciary capacity, which includes a1.
duty of loyalty and a duty of care.  This means we are required to act solely in your
best interest.
We have an obligation to fully and fairly disclose to you in writing all material actual or2.
potential conflicts of interest that might impair our ability to render unbiased and
competent advice to you.  We are providing these and other required disclosures in
Appendix A attached hereto.

As your Municipal Advisor, Ehlers shall provide this advice and service at such fees, as
described within Appendix B attached hereto.

This documentation and all appendices hereto shall be effective as of its date unless
otherwise terminated by either party upon 30 days written notice to the other party.

During the term of our municipal advisory relationship, this writing might be amended or
supplemented to reflect any material change or additions.

We look forward to working with you on this Project.

Sincerely,

Ehlers & Associates

David Ferris,CPA
Senior Municipal Advisor

_______________

1   This document is intended to satisfy the requirements of MSRB Rule G-42(b) and Rule G-42(c).
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Appendix A

DISCLOSURE OF CONFLICTS OF INTEREST/OTHER REQUIRED
INFORMATION

Actual/Potential Material Conflicts of Interest
Ehlers has no known actual or potential material conflicts of interest that might
impair its ability either to render unbiased and competent advice or to fulfill its
fiduciary duty to Client.

Other Engagements or Relationships Impairing Ability to Provide Advice
Ehlers is not aware of any other engagement or relationship Ehlers has that might
impair Ehlers’ ability to either render unbiased and competent advice to or to fulfill
its fiduciary duty to Client.

Affiliated Entities
Ehlers offers related services through two affiliates of Ehlers, Bond Trust Service
Corporation (BTSC) and Ehlers Investment Partners (EIP).  BTSC provides paying
agent services while Ehlers Investment Partners (EIP) provides investment related
services and bidding agent service. Ehlers and these affiliates do not share fees.  If
either service is needed in conjunction with an Ehlers municipal advisory
engagement, Client will be asked whether or not they wish to retain either affiliate to
provide service. If BTSC or EIP are retained to provide service, a separate agreement
with that affiliate will be provided for Client’s consideration and approval.

Solicitors/Payments Made to Obtain/Retain Client Business
Ehlers does not use solicitors to secure municipal engagements; nor does it make
direct or indirect payments to obtain or retain Client business.

Payments from Third Parties
Ehlers does not receive any direct or indirect payments from third parties to enlist
Ehlers recommendation to the Client of its services, any municipal securities
transaction or any financial product.

Payments/Fee-splitting Arrangements
Ehlers does not share fees with any other parties and any provider of investments or
services to the Client.  However, within a joint proposal with other professional
service providers, Ehlers could be the contracting party or be a subcontractor to the
contracting party resulting in a fee splitting arrangement. In such cases, the fee due
Ehlers will be identified in a Municipal Advisor writing and no other fees will be paid
to Ehlers from any of the other participating professionals in the joint proposal.

Municipal Advisor Registration
Ehlers is registered with the Securities and Exchange Commission (SEC) and
Municipal Securities Rulemaking Board (MSRB).
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Material Legal or Disciplinary Events
Neither Ehlers nor any of its officers or municipal advisors have been involved in any
legal or disciplinary events reported on Form MA or MA-I nor are there any other
material legal or disciplinary events to be reported.  Ehlers’ application for permanent
registration as a Municipal Advisor with the (SEC) was granted on July 28, 2014 and
contained the information prescribed under Section 15B(a)(2) of the Securities and
Exchange Act of 1934 and rules thereunder. It did not list any information on legal or
disciplinary disclosures.

Client may access Ehlers’ most recent Form MA and each most recent Form MA-I by
searching the Securities and Exchange Commission’s EDGAR system (currently
available at http://www.sec.gov/edgar/searchedgar/companysearch.html) and
searching under either our Company Name (Ehlers & Associates, Inc.) or by using the
currently available “Fast Search” function and entering our CIK number
(0001604197).

Ehlers has not made any material changes to Form MA or Form MA-I since that date.

Conflicts Arising from Compensation Contingent on the Size or Closing of
Any Transaction
The forms of compensation for municipal advisors vary according to the nature of
the engagement and requirements of the client.  Compensation contingent on the
size of the transaction presents a conflict of interest because the advisor may have
an incentive to advise the client to increase the size of the securities issue for the
purpose of increasing the advisor’s compensation. Compensation contingent on the
closing of the transaction presents a conflict because the advisor may have an
incentive to recommend unnecessary financings or recommend financings that are
disadvantageous to the client.  If the transaction is to be delayed or fail to close, an
advisor may have an incentive to discourage a full consideration of such facts and
circumstances, or to discourage consideration of alternatives that may result in the
cancellation of the financing or other transaction.

Any form of compensation due a Municipal Advisor will likely present specific conflict
of interests with the Client.  If a Client is concerned about the conflict arising from
Municipal Advisor compensation contingent on size and/or closing of their
transaction, Ehlers is willing to discuss and provide another form of Municipal
Advisor compensation.  The Client must notify Ehlers in writing of this request within
10 days of receipt of this Municipal Advisor writing.

MSRB Contact Information
The website address of the MSRB is www.msrb.org. Posted on the MSRB website is a
municipal advisory client brochure that describes the protections that may be
provided by MSRB rules and how to file a complaint with the financial regulatory
authorities.

http://www.sec.gov/edgar/searchedgar/companysearch.html
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Appendix B

Scope of Service
Client has requested that Ehlers & Associates to prepare a Financial Management
Plan (“Project”). Ehlers & Associates proposes and agrees to provide the following
scope of services:

Confirm Planning Objectives
Prior to commencing the work, we will review our approach with Client•
staff to ensure that we have a full understanding of the Client’s objectives,
any areas of concern or focus, and desired process outcomes.  If necessary,
we can modify our Scope of Services to meet specific Client needs.

Gather Required Information
To complete our work, we will need to gather certain information which•
may include prior year audits and budgets (generally five years); current
year budget; capital improvement plans; existing debt service schedules
and allocations; strategic planning documents; staffing plans; and policies
pertaining to fund balance, debt management; post-issuance compliance
and financial management (Ehlers & Associates may already have some or
all this information on file).

Prepare Financial Model
Based  on  the  Client’s  objectives  and  the  information  available,  we  will•
prepare  a  Client-specific  Excel  based  financial  planning  model  that
includes:

Credit  Profile Evaluation.   An assessment of  selected financial,  debto
and  demographic  indicators  will  be  prepared  comparing  Client  to
the  Statewide  median  indicators  for  its  rating  peer  group,  and  to
other  governmental  entities  of  comparable  size  or  location.   If
applicable,  the  assessment  will  also  include  a  comparison  with  the
medians of the next higher rating classification and to representative
governmental  entities  in  that  class.   Analysis  will  be  provided  to
identify  areas  of  strength  and  potential  weakness  in  the  Client’s
credit profile.

Valuation Forecast.  We will project growth in equalized value basedo
on  historical  valuation  trends,  and  anticipated  potential  for  and
timing of new development based on Client input.  If applicable, “TID
IN”  and  “TID  OUT”  forecasts  will  be  provided.   The  impact  of  TID
closure  will  be  considered  based  on  Client  direction.   One  or  more
potential  growth  scenarios  may  be  modeled  based  on  Client’s
objectives.



Documentation of Municipal Advisor Relationship – Appendix B Page 2
Ehlers May 1, 2024

Fund Forecasts.  We will forecast revenues and expenditures for theo
following funds based on prior year budgetary trends. Based on the
Client’s  objectives  and the information available  to  us,  one or  more
alternate fund forecasts may be developed to reflect adjustments to
service levels and staffing. All other levy funds will be included in the
overall  tax  levy  charts.  Detail  analysis  will  occur  for  the  following
funds:

General Fund§
Debt Service Fund§
Capital Improvement Fund§

Capital Planning Model.  Using Client’s capital improvement plans,o
we will prepare one or more models identifying funding sources for
identified projects.  Fund balances, tax levy, debt proceeds, and
annual revenues will be evaluated as funding sources.

Debt Model.  We will prepare a current debt service scheduleo
including projected debt abatement sources and tax levy
requirements.  To the extent that debt financing is required for
capital improvement projects, the projected impact of that financing
will be modeled.  The model will also forecast debt limit capacity
utilization and the projected impact of future debt obligations on
selected debt profile indicators (for General Obligation debt).

Consolidated Tax Levy and Rate Projection Model.  A summaryo
forecast will be provided projecting the future tax levy that would be
required to support the General Fund, Capital Projects Fund, Debt
Service Fund, and other levy supported funds.  Based on the
valuation projection model, a forecasted equalized tax rate will be
provided.  Future levy requirements will be tested against applicable
levy and rate limits. A similar summary forecast will be provided for
any enterprise funds included in the model and will include a
projection of any additional revenue requirements needed to
support the forecast.

Conduct Governing Body Workshops
Workshops will be conducted concurrent with development of the financial•
model. The number of workshops will depend upon the City’s needs. Two
workshops are included in this quote. The purpose of the workshops will be
to present key data, observations, findings, alternatives, and
recommendations, and to seek input of Governing Body members and key
staff at periodic intervals before the model is finalized.  Specific workshop
dates, and the points at which they occur in the process, will be established
in consultation with the Client based on the objectives of Client, the
availability of the Governing Body and key staff, and the availability of
information needed to complete the plan.  Workshops are generally more
effective when held independent of other Governing Body meetings.

Final Report
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Following completion of the model and workshops, we will prepare a•
PowerPoint summary report that includes and explains all primary elements
of the forecast model.  The report will include a summary of key
observations and recommendations.  If applicable, we will recommend
modifications to existing Client policies pertaining to fund balance, debt
management, post-issuance compliance and financial management.

Compensation
In return for the services set forth in the “Scope of Service,” Client agrees to
compensate Ehlers & Associates in the amount of $15,000. Additional workshops,
above the meetings included in the proposal above, will be charged on an hourly
basis at $250 per hour.

For an ala cart menu for this service, the service can be broken down into the
following parts:

_____ General operating projections $5,000
_____ Debt/Capital Planning $5,000
_____ Tax Increment District Projections $5,000

For any service directed by Client and not covered by this, or another applicable
Appendix, Ehlers & Associates will bill Client at an hourly rate that is dependent upon
the task/staff required to meet Client request at no less than $125.00/hour and not
to exceed $350.00/hour.

Payment for Services
For all compensation due to Ehlers & Associates, we will invoice Client for the
amount due at the completion of the work. Our fees include our normal travel,
printing, computer services, and mail/delivery charges. The invoice is due and
payable upon receipt by the Client.



A. Municipality B. Project Number C. Date D. Type of Request (Partial or Final) E. Request Number

WW-47/49/55/56/62/65 5/3/2024 Partial 14

E1 Land & Rights $60,000.00 $45,680.93 $45,680.93 76.1%

E2 Legal Services $10,000.00 $0.00 $0.00 0.0%

E3 Engineering - Design $1,060,100.00 $1,055,342.57 $1,055,342.57 99.6%

E4 Engineering - Construction Admin $858,300.00 $312,500.00 $285,610.00 33.3%

E5 Engineering - Inspections $570,800.00 $241,264.74 $207,476.99 36.3%

E6 Engineering - Additional Services $25,000.00 $12,269.26 $12,269.26 49.1%

E7 Development $15,878,600.00 $9,922,769.60 $11,689,363.16 73.6%

E8 Bond Counsel $52,500.00 $17,000.00 $17,000.00 32.4%

E9 Interim Financing Interest $1,438,000.00 $256,947.80 $256,947.80 17.9%

E10 Other - Administrative/RD Coordination $27,500.00 $10,440.27 $12,149.82 44.2%

E11 Contingency $1,133,200.00 $9,837.00 $9,837.00 0.9%

Supplemental Funding $6,176,742.00 $50,000.00 $50,000.00 0.8%

$27,290,742.00 $11,934,052.17 $13,641,677.53 50.0%

1. $0.00 $0.00 $0.00
2. $17,114,000.00 $11,884,052.17 $13,591,677.53 79.4%
3. $4,000,000.00 $0.00 $0.00 0.0%
4. $6,176,742.00 $50,000.00 $50,000.00 0.8%

Total Funding $27,290,742.00 $11,934,052.17 $13,641,677.53 50.0%

5/3/2024
Date Rural Development Date Owner Date

Notes: 

City of Waterloo Project Tracking - Budget & Funding Allocations

City of Waterloo

Budget

Allocations

Budget

Amount

Amount Previously

Requested
This Claim Claimed to Date

Percent of 

Budget

$1,766,593.56

$0.00

$0.00

$0.00

-$26,890.00

-$33,787.75

$0.00

$0.00

$0.00

$1,709.55

USDA Grant Amount $0.00

$0.00

$0.00

 Total Costs $1,707,625.36

Funding Sources

City Contribution Amount $0.00
USDA Loan Amount $1,707,625.36

Supplemental Funding $0.00

$1,707,625.36

Engineer

J:\JOB#S\Waterloo Water & Light\WW-47-W2 WWTF Improvements\05 Construction Administration\5.6 Loan-Grant Request\Waterloo - Project Tracking Worksheet.xlsx Summary-14



Project Tracking Worksheet Municipality

Cost Allocations
Request Number

14 DATE

A.  Date E1 E2 E3 E4 E5 E6 E7 E8 E9 E10 E11

of B.  Payee, Inv. No., Job No. C. Amount

Invoice

5/11/23 Town and Country WW-55 RD Docket Coord Inv. # 25283 (315.00)$          E10 -$315.00
5/11/23 Town and Country WW-62 Construction Admin Inv. # 25284 (35,000.00)$     E4 -$35,000.00
5/11/23 Town and Country WW-65 Resident Eng Inv. # 25285 (48,984.00)$     E5 -$48,984.00
4/11/24 Town and Country WW-62 Construction Admin Inv. # 26610 8,110.00$        E4 $8,110.00
4/11/24 Town and Country WW-65 Resident Eng Inv. # 26611 15,196.25$      E5 $15,196.25
5/3/24 Portzen 23-04 Inv. # PAY APP 12 1,766,593.56$ E7 $1,766,593.56

4/21/23 WE Energies Natural Gas Inv. # 2,024.55$        E10 $2,024.55

TOTALS $1,707,625.36 $0.00 $0.00 $0.00 -$26,890.00 -$33,787.75 $0.00 $1,766,593.56 $0.00 $0.00 $1,709.55 $0.00

City of Waterloo Project Tracking

Project Numbers: WW-47/49/55/56
5/3/2024

Land & Rights
Legal 

Services

Engineering - 

Design

Engineering - 

Construction 

Admin

Engineering - 

Inspections

Engineering - 

Additional 

Services

Development Bond Counsel

Interim 

Financing 

Interest

Other - 

Administrative

/RD 

Coordination

Contingency

J:\JOB#S\Waterloo Water & Light\WW-47-W2 WWTF Improvements\05 Construction Administration\5.6 Loan-Grant Request\Waterloo - Project Tracking Worksheet.xlsx Invoices-14A



Project Tracking Worksheet Municipality

Funding Sources
Request Number

14 DATE

A.  Date 1. 2. 3. 4.

of B.  Payee, Inv. No., Job No. C. Amount

Inv.

5/11/23 Town and Country WW-55 RD Docket Coord Inv. # 25283 (315.00)$          (315.00)$            
5/11/23 Town and Country WW-62 Construction Admin Inv. # 25284 (35,000.00)$     (35,000.00)$       
5/11/23 Town and Country WW-65 Resident Eng Inv. # 25285 (48,984.00)$     (48,984.00)$       
4/11/24 Town and Country WW-62 Construction Admin Inv. # 26610 8,110.00$        8,110.00$          
4/11/24 Town and Country WW-65 Resident Eng Inv. # 26611 15,196.25$      15,196.25$        
5/3/24 Portzen 23-04 Inv. # PAY APP 12 1,766,593.56$ 1,766,593.56$   
4/21/23 WE Energies Natural Gas Inv. # 2,024.55$        2,024.55$          

TOTALS $1,707,625.36 $0.00 $1,707,625.36 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

City of Waterloo Project Tracking

Project Numbers: WW-47/49/55/56
5/3/2024

City Contribution 

Amount USDA Loan Amount

USDA Grant 

Amount

Supplemental 

Funding

J:\JOB#S\Waterloo Water & Light\WW-47-W2 WWTF Improvements\05 Construction Administration\5.6 Loan-Grant Request\Waterloo - Project Tracking Worksheet.xlsx Invoices-14B



Waterloo Utilities
575 Commercial Avenue
Waterloo, WI 53594

Attention: Mr. Barry Sorenson, Superintendent

PROJECT NAME: Waterloo WWTP Construction

PROJECT NUMBER: WW 62

# OF UNITS UNIT DESCRIPTION UNIT PRICE LINE TOTAL

6264 Nesbitt Road

Madison, WI 53719

(608) 273-3350

www.tcengineers.net

INVOICE FOR SERVICES

INVOICE NUMBER: 26610
INVOICE DATE: April 11, 2024

For professional services rendered in connection with construction administration services for the wastewater treatment plant 
construction for a lump sum cost of $857,000 according to Amendment 5. Services during this period include coordination with the 
contractor and submittal review.

TOTAL THIS PERIOD $8,110.00

CUMULATIVE PROFESSIONAL SERVICES THROUGH

CUMULATIVE PREVIOUS BILLINGS FOR SERVICES THROUGH

AMOUNT DUE THIS INVOICE

PLEASE RETURN THE SECOND COPY OF THIS INVOICE WITH YOUR PAYMENT 
THANK YOU!

$285,250.004/6/2024

$8,110.00

$277,140.003/9/2024



Waterloo Utilities
575 Commercial Avenue
Waterloo, WI 53594

Attention: Mr. Barry Soreson, Superintendent

PROJECT NAME: WWTF Resident Engineering

PROJECT NUMBER: WW 65

# OF UNITS UNIT DESCRIPTION UNIT PRICE LINE TOTAL

6264 Nesbitt Road

Madison, WI 53719

(608) 273-3350

www.tcengineers.net

INVOICE FOR SERVICES

INVOICE NUMBER: 26611
INVOICE DATE: April 11, 2024

Engineering Technician III $105.00134.25 $14,096.25hrs.

Other $1,100.00 

For professional services rendered in connection with resident observation for the wastewater treatment plant construction on an 
hourly basis for an hourly cost estimated to be $649,500 according to Amendment 5. Services provided during this period include 
resident engineering during the billing period.

TOTAL THIS PERIOD $15,196.25

CUMULATIVE PROFESSIONAL SERVICES THROUGH

CUMULATIVE PREVIOUS BILLINGS FOR SERVICES THROUGH

AMOUNT DUE THIS INVOICE

PLEASE RETURN THE SECOND COPY OF THIS INVOICE WITH YOUR PAYMENT 
THANK YOU!

$207,476.994/6/2024

$15,196.25

$192,280.743/9/2024







From

1.

2.

3.

4.

5.

a. X

b. X

c.

6.

7.

8.

9.

Contractor's Application for Payment  

Application No.: 12

23-04

Waterloo Utilities

Portzen

Town & Country Engineering

2023 Water and Wastewater Improvements

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:

Engineer:

Project:

By:

Title:

Date:

By:

Title:

11,739,363.16$          

Date:

Signature: 5/3/2024Date:

Portzen Construction Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Recommended by Engineer

4/1/2024 4/30/2024

Application Date: 5/3/2024

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

to

Original Contract Price

 $    9,416,040.87 

9,864,113.37$            

 $    2,941,183.51 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

470,802.04$                

147,059.18$                

1,766,593.56$            

5%

5%

9,972,769.60$            

22,221,337.75$          

-$                              

22,221,337.75$          

12,357,224.38$          

WW-62

Current Contract Price (Line 1 + Line 2)

Contractor:

617,861.22$                

Net change by Change Orders

Wastwater Treatment Facility and Water Booster Station

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

ltwarog
Image

ltwarog
Text Box
Staff Engineer

ltwarog
Text Box
5/3/2024



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1 GENERAL REQUIREMENTS                               -                                 -   

2   Bonds 111,350.00$                        111,350.00               111,350.00 100%                               -   

3   Mobilization 180,698.00$                        123,000.00                   7,000.00               130,000.00 72%                 50,698.00 

4   Project Management 466,830.00$                        342,100.00                   6,500.00               348,600.00 75%               118,230.00 

5   Project Management Software 27,562.00$                            27,562.00                 27,562.00 100%                               -   

6   Temporary Construction Fence 20,000.00$                            20,000.00                 20,000.00 100%                               -   

7   Port-a-potty rental 12,812.00$                              6,400.00                       800.00                   7,200.00 56%                   5,612.00 

8   Job trailer 17,325.00$                              9,600.00                       550.00                 10,150.00 59%                   7,175.00 

9   Trash Disposal 31,500.00$                            13,900.00                   2,500.00                 16,400.00 52%                 15,100.00 

10   Safety 15,750.00$                            13,600.00                 13,600.00 86%                   2,150.00 

11   Survey & Staking 10,500.00$                              7,500.00                   7,500.00 71%                   3,000.00 

12   Concrete Testing 26,250.00$                            23,600.00                 23,600.00 90%                   2,650.00 

13   Project Sign 1,575.00$                                1,575.00                   1,575.00 100%                               -   

14   Lodging 196,350.00$                        110,600.00                   8,500.00               119,100.00 61%                 77,250.00 

15   Temp. Utilities 105,000.00$                          64,500.00                 10,000.00                 74,500.00 71%                 30,500.00 

16   Cleaning Site and Building 45,990.00$                              7,000.00                   5,000.00                 12,000.00 26%                 33,990.00 

17   Equipment Rental 175,600.00$                        103,000.00                 10,000.00               113,000.00 64%                 62,600.00 

18 SITEWORK                               -                                 -   

19   Selective Demolition 241,105.00$                         134,798.00                 15,000.00               149,798.00 62%                 91,307.00 

20   Site Demo 114,251.00$                           26,366.00                   5,000.00                 31,366.00 27%                 82,885.00 

21   Erosion Control 5,250.00$                                 3,520.00                       500.00                   4,020.00 77%                   1,230.00 

22   Rammed Aggregate Piers 109,605.00$                         109,605.00               109,605.00 100%                               -   

23   Paving Prep 182,735.00$                                         -   0%               182,735.00 

24   Aphalt Paving 171,308.00$                                         -   0%               171,308.00 

25   Concrete Paving 155,770.00$                             3,800.00                 13,000.00                 16,800.00 11%               138,970.00 

26   Site Furnishings 3,150.00$                                             -   0%                   3,150.00 

27   Temp Roads 7,875.00$                                 7,875.00                   7,875.00 100%                               -   

28   Rough Grading 159,886.00$                           46,400.00                 25,000.00                 71,400.00 45%                 88,486.00 

29   Building Excavation and Backfill 190,756.00$                         150,708.00               150,708.00 79%                 40,048.00 

30   Sanitary Systems 1,515,690.00$                   1,110,740.88                 67,826.00               158,764.00            1,337,330.88 88%               178,359.12 

31   Storm Systems 121,166.00$                           72,415.00                 18,000.00                   6,723.00                 97,138.00 80%                 24,028.00 

32   Water Systems 214,044.00$                         113,995.00                 15,782.50               129,777.50 61%                 84,266.50 

33   Site Air Piping 245,980.00$                         182,096.00                 57,000.00               239,096.00 97%                   6,884.00 

34   Landscaping  WWTF 46,550.00$                                           -   0%                 46,550.00 

35 CONCRETE                               -                                 -   

36   Concrete 938,579.00$                         774,153.00                 12,500.00                 18,600.00               805,253.00 86%               133,326.00 

37   Precast Concrete 41,583.00$                             41,583.00                 41,583.00 100%                               -   

38 MASONRY                               -                                 -   

39   Masonry Materials ST 10 155,608.00$                         155,608.00               155,608.00 100%                               -   

40   Masonry Labor ST10 301,146.00$                         290,675.00                   1,512.00               292,187.00 97%                   8,959.00 

41   Masonry Materials ST 25 93,952.00$                             27,137.00                 66,815.00                 93,952.00 100%                               -   

42   Masonry Labor ST25 156,675.00$                           91,000.00                 13,000.00               104,000.00 66%                 52,675.00 

43   Masonry Materials ST 50 8,515.00$                                 8,000.00                   8,000.00 94%                       515.00 

44   Masonry Labor ST50 19,753.00$                             17,000.00                 17,000.00 86%                   2,753.00 

45   Masonry Materials ST 55 44,533.00$                             44,533.00                 44,533.00 100%                               -   

46   Masonry Labor ST55 75,320.00$                             75,320.00                 75,320.00 100%                               -   

47 METALS                               -                                 -   

48   Structural Steel Framing 24,267.00$                             20,135.82                 20,135.82 83%                   4,131.18 

49   Metal Fabrications 110,144.00$                           82,830.34                 82,830.34 75%                 27,313.66 

50   Guard & Hand Rail 170,313.00$                           35,862.78                 37,450.00                 73,312.78 43%                 97,000.22 

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

Original Contract

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed
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51   Bar Grating 384,672.00$                           83,100.00                 83,100.00 22%               301,572.00 

52   Labor to install 229,145.00$                           29,145.00                 26,000.00                 55,145.00 24%               174,000.00 

53   Access Hatches 12,600.00$                                           -   0%                 12,600.00 

54 CARPENTRY                               -                                 -   

55   Trusses 39,108.00$                             39,108.00                 39,108.00 100%                               -   

56   Truss Labor 22,460.00$                             22,460.00                 22,460.00 100%                               -   

57   Rough Carpentry 130,546.00$                         108,000.00                   6,500.00               114,500.00 88%                 16,046.00 

58   Finish Carentry 5,386.00$                                             -   0%                   5,386.00 

59 THERMAL & MOISTURE                               -                                 -   

60   Dampproofing & Joint Sealants 78,250.00$                             68,867.00                 68,867.00 88%                   9,383.00 

61   Thermal Insulation 21,854.00$                             12,761.00                   4,500.00                 17,261.00 79%                   4,593.00 

62   Weather barrier 5,250.00$                                 4,500.00                   4,500.00 86%                       750.00 

63   ST 10 Roofing Materials 117,398.00$                           64,232.00                 64,232.00 55%                 53,166.00 

64   ST 10 Roofing Labor 63,361.00$                             38,840.00                 38,840.00 61%                 24,521.00 

65   ST 25 Roofing Materials 23,610.00$                             20,107.00                 20,107.00 85%                   3,503.00 

66   ST 25 Roofing Labor 14,857.00$                                           -   0%                 14,857.00 

67   ST 35 Roofing Materials 7,954.00$                                             -   0%                   7,954.00 

68   ST 35 Roofing Labor 3,512.00$                                             -   0%                   3,512.00 

69   ST 50 Roofing Materials 41,764.00$                                           -   0%                 41,764.00 

70   ST 50 Roofing Labor 17,556.00$                                           -   0%                 17,556.00 

71   ST 55 Roofing Materials 21,510.00$                             19,560.00                 19,560.00 91%                   1,950.00 

72   ST 55 Roofing Labor 12,755.00$                             11,640.00                 11,640.00 91%                   1,115.00 

73 DOORS & WINDOWS                               -                                 -   

74   Structure 10 Doors, Frames & Hardware 46,925.00$                             46,925.00                 46,925.00 100%                               -   

75   Structure 25 Doors, Frames & Hardware 11,887.00$                             11,887.00                 11,887.00 100%                               -   

76   Structure 35 Doors, Frames & Hardware 9,161.00$                                 9,161.00                   9,161.00 100%                               -   

77   Structure 50 Doors, Frames & Hardware 25,080.00$                             25,080.00                 25,080.00 100%                               -   

78   Structure 55 Doors, Frames & Hardware 5,863.00$                                 5,863.00                   5,863.00 100%                               -   

79   Labor to install 35,140.00$                               9,812.00                   3,505.00                 13,317.00 38%                 21,823.00 

80   Sectional Overhead Doors 62,450.00$                             45,754.00                 45,754.00 73%                 16,696.00 

81   Aluminum Windows and Galzing 21,169.00$                             18,000.00                 18,000.00 85%                   3,169.00 

82   Aluminum Access Doors 14,490.00$                                           -   0%                 14,490.00 

83   Attic Access 5,250.00$                                 2,450.00                   2,450.00 47%                   2,800.00 

84 FINISHES                               -                                 -   

85   Gyp Wall Board Assemblies 36,414.00$                             28,000.00                 28,000.00 77%                   8,414.00 

86   Acoustical Ceilings 15,015.00$                                           -   0%                 15,015.00 

87   Quarry Tile 72,420.00$                               1,300.00                 41,253.00                 42,553.00 59%                 29,867.00 

88   Vinyl Wall Base 693.00$                                                 -   0%                       693.00 

89   Painting 469,740.00$                           63,420.00                 62,580.00               126,000.00 27%               343,740.00 

90 SPECALTIES 13,681.00$                               1,240.95                   3,582.36                   4,823.31 35%                   8,857.69 

91 FURNISHINGS                               -                                 -   

92   Plastic Laminate Casework 5,250.00$                                             -   0%                   5,250.00 

93   Labor to install casework 2,194.00$                                             -   0%                   2,194.00 

94   Laboratory Casework 67,568.00$                             67,568.00                 67,568.00 100%                               -   

95   Labor to install casework 9,118.00$                                 9,118.00                   9,118.00 100%                               -   

96   Engineering for Casework 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

97 MECHANICAL                               -                                 -   

98   Plumbing& Process Project Management 126,000.00$                           35,490.00                   2,730.00                 38,220.00 30%                 87,780.00 

99 STRUCTURE 10:                               -                                 -   

100   Plumbing/Hydronics Materials and Equipment 136,500.00$                           76,350.00                   1,050.00                 40,000.00               117,400.00 86%                 19,100.00 

101   Plumbing/Hydronics Labor 262,500.00$                         157,335.00                 10,500.00               167,835.00 64%                 94,665.00 

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

102   Plumbing Insulation Materials 6,898.00$                                 5,848.00                   5,848.00 85%                   1,050.00 

103   Plumbing Insulation Labor 5,515.00$                                 4,465.00                   4,465.00 81%                   1,050.00 

104   Excavation 11,550.00$                             10,200.00                 10,200.00 88%                   1,350.00 

105   HVAC Equipment 312,841.00$                           82,361.00               219,505.00               301,866.00 96%                 10,975.00 

106   HVAC Sheetmetal 61,950.00$                             14,700.00                 14,700.00 24%                 47,250.00 

107   HVAC Vent, Stands 6,720.00$                                 2,625.00                   2,625.00 39%                   4,095.00 

108   HVAC Misc. Materials 5,775.00$                                 3,150.00                   3,150.00 55%                   2,625.00 

109   HVAC Equipment Rental 9,450.00$                                 5,775.00                   5,775.00 61%                   3,675.00 

110   HVAC Labor 130,218.00$                           33,600.00                 33,600.00 26%                 96,618.00 

111   HVAC Management 5,250.00$                                 4,200.00                   4,200.00 80%                   1,050.00 

112   HVAC Test and Balance 10,080.00$                                           -   0%                 10,080.00 

113   HVAC Controls 168,000.00$                           61,950.00                 61,950.00 37%               106,050.00 

114   HVAC Submittals, Pre-Con and Mobilization 71,720.00$                             16,800.00                 16,800.00 23%                 54,920.00 

115   HVAC Insulation Materials 16,810.00$                             11,379.00                 11,379.00 68%                   5,431.00 

116   HVAC Insulation Labor 13,844.00$                             12,415.00                 12,415.00 90%                   1,429.00 

117 STRUCTURE 20                               -                                 -   

188   Process Materials 42,000.00$                             10,000.00                 10,000.00 24%                 32,000.00 

119   Process Labor 37,800.00$                                           -   0%                 37,800.00 

120 STRUCTURE 25:                               -                                 -   

121   Plumbing/Process Materials 36,750.00$                               5,460.00                 10,000.00                 15,460.00 42%                 21,290.00 

122   Plumbing/Process Labor 49,350.00$                                           -   0%                 49,350.00 

123   Plumbing Insulation Material 3,555.00$                                             -   0%                   3,555.00 

124   Plumbing Insulation Labor 2,703.00$                                             -   0%                   2,703.00 

125   HVAC Sheet Metal 15,750.00$                                           -   0%                 15,750.00 

126   HVAC Vent, Stands 4,200.00$                                             -   0%                   4,200.00 

127   HVAC Misc. Materials 3,150.00$                                             -   0%                   3,150.00 

128   HVAC Equipment Rental 4,200.00$                                             -   0%                   4,200.00 

129   HVAC Labor 36,267.00$                                           -   0%                 36,267.00 

130   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

131   HVAC Insulation Materials 2,241.00$                                             -   0%                   2,241.00 

132   HVAC Insulation Labor 1,839.00$                                             -   0%                   1,839.00 

133 STRUCTURE 30                               -                                 -   

134   Process Materials 89,250.00$                             87,910.00                 87,910.00 98%                   1,340.00 

135   Process Labor 140,700.00$                           86,375.00                 86,375.00 61%                 54,325.00 

136 STRUCTURE 35:                               -                                 -   

137   Plumbing/ Process Materials 5,250.00$                                 1,500.00                   1,500.00 29%                   3,750.00 

138   Plumbing/Process Labor 1,050.00$                                             -   0%                   1,050.00 

139   HVAC Sheet Metal 5,250.00$                                             -   0%                   5,250.00 

140   HVAC Misc. Materials 2,100.00$                                             -   0%                   2,100.00 

141   HVAC Equipment Rental 2,100.00$                                             -   0%                   2,100.00 

142   HVAC Labor 25,856.00$                                           -   0%                 25,856.00 

143   HVAC Management 2,625.00$                                     500.00                       500.00 19%                   2,125.00 

144   HVAC Submittals, Pre-Con and Mobilization 6,300.00$                                 2,500.00                   2,500.00 40%                   3,800.00 

145   HVAC Insulation Materials 1,120.00$                                             -   0%                   1,120.00 

146   HVAC Insulation Labor 975.00$                                                 -   0%                       975.00 

147 STRUCTURE 40                               -                                 -   

148   Process Materials 14,700.00$                               1,000.00                   1,000.00 7%                 13,700.00 

149   Process Labor 30,450.00$                                           -   0%                 30,450.00 

150 STRUCTURE 50:                               -                                 -   

151   Plumbing/Process Materials 299,250.00$                           32,550.00                   2,100.00               224,616.90               259,266.90 87%                 39,983.10 

152   Plumbing/Process Labor 893,231.00$                           68,145.00                 68,145.00 8%               825,086.00 
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153   Plumbing Insulation Material 2,440.00$                                 2,100.00                   2,100.00 86%                       340.00 

154   Plumbing Insulation Labor 1,730.00$                                 1,491.00                   1,491.00 86%                       239.00 

155   HVAC Sheet Metal 9,450.00$                                             -   0%                   9,450.00 

156   HVAC Misc. Materials 9,923.00$                                             -   0%                   9,923.00 

157   HVAC Equipment Rental 3,150.00$                                             -   0%                   3,150.00 

158   HVAC Labor 64,776.00$                                           -   0%                 64,776.00 

159   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

160   HVAC Submittals, Pre-Con and Mobilization 12,600.00$                               1,500.00                   1,500.00 12%                 11,100.00 

161   HVAC Insulation Materials 1,120.00$                                     966.00                       966.00 86%                       154.00 

162   HVAC Insulation Labor 975.00$                                         840.00                       840.00 86%                       135.00 

163 STRUCTURE 55                               -                                 -   

164   Plumbing/Process Materials 168,000.00$                         160,945.00               160,945.00 96%                   7,055.00 

165   Plumbing/Process Labor 115,500.00$                           94,500.00                 94,500.00 82%                 21,000.00 

166   Plumbing Insulation Materials 1,837.00$                                 1,575.00                   1,575.00 86%                       262.00 

167   Plumbing Insulation Labor 1,405.00$                                 1,207.50                   1,207.50 86%                       197.50 

168   HVAC Sheet Metal 12,600.00$                                           -   0%                 12,600.00 

169   HVAC Vent, Stands 6,300.00$                                             -   0%                   6,300.00 

170   HVAC Misc. Materials 2,362.00$                                             -   0%                   2,362.00 

171   HVAC Equipment Rental 2,100.00$                                             -   0%                   2,100.00 

172   HVAC Labor 25,331.00$                                           -   0%                 25,331.00 

173   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

174   HVAC Submittals, Pre-Con and Mobilization 15,750.00$                               1,500.00                   1,500.00 10%                 14,250.00 

175   HVAC Insulation Materials 1,120.00$                                     945.00                       945.00 84%                       175.00 

176   HVAC Insulation Labor 975.00$                                         840.00                       840.00 86%                       135.00 

177 STRUCTURE 60                               -                                 -   

178   Process Materials 55,650.00$                               8,000.00                   8,000.00 14%                 47,650.00 

179   Process Labor 44,100.00$                                           -   0%                 44,100.00 

180 STRUCTURE 70                               -                                 -   

181   Process Materials 44,100.00$                             10,000.00                   5,000.00                 15,000.00 34%                 29,100.00 

182   Process Labor 162,750.00$                           45,000.00                 45,000.00 28%               117,750.00 

183 STRUCTURE 75                               -                                 -   

184   Plumbing/Process Materials 31,415.00$                               4,000.00                   4,000.00 13%                 27,415.00 

185   Plumbing/Process Labor 68,250.00$                                           -   0%                 68,250.00 

186 Indian Hills Booster Station                               -                                 -   

187   Process Materials 1,260.00$                                             -   0%                   1,260.00 

188   Process Labor 1,260.00$                                             -   0%                   1,260.00 

189 ELECTRICAL                               -                                 -   

190   Mobilization 138,776.00$                         138,776.48               138,776.48 100%                         (0.48)

191   Supervision 140,127.00$                           33,630.13                 33,630.13 24%               106,496.87 

192   Start-up & Commissioning 15,785.00$                                           -   0%                 15,785.00 

193   Closeout Documents 12,050.00$                                           -   0%                 12,050.00 

194   Demobilization 8,914.00$                                             -   0%                   8,914.00 

195 General & Site                               -                                 -   

196   Temp Electric 34,643.00$                             34,643.00                 34,643.00 100%                               -   

197   Electrical Labor 90,573.00$                             58,871.73                 58,871.73 65%                 31,701.27 

198   Electrical Material 227,857.00$                         113,928.59               113,928.59 50%               113,928.41 

199   Electrical Lighting and Labor 9,548.00$                                             -   0%                   9,548.00 

200   Generator Install 19,960.00$                                           -   0%                 19,960.00 

201   Demo 17,690.00$                               3,539.00                   3,539.00 20%                 14,151.00 

202   Electrical Excavation & ductbank 95,592.00$                             71,694.00                 71,694.00 75%                 23,898.00 

203 STR 10                               -                                 -   
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204   Temp Electric 17,326.00$                               5,197.10                   5,197.10 30%                 12,128.90 

205   Electrical Raceway Material 107,165.00$                           54,653.00                 54,653.00 51%                 52,512.00 

206   Electrical Raceway Labor 104,843.00$                           41,617.75                 41,617.75 40%                 63,225.25 

207   Electrical Wire Material 18,490.00$                               7,395.00                   7,395.00 40%                 11,095.00 

208   Electrical Wire Labor 25,925.00$                             11,926.00                 11,926.00 46%                 13,999.00 

209   Electrical Labor - MCC, Gear & Equipment 9,806.00$                                 1,470.00                   1,470.00 15%                   8,336.00 

210   Electrical Lighting and Labor 62,270.00$                               3,113.00                   3,113.00 5%                 59,157.00 

211 STR 20                               -                                 -   

212   Electrical Material 6,190.00$                                     310.00                       310.00 5%                   5,880.00 

213   Electrical Labor 6,160.00$                                             -   0%                   6,160.00 

214 STR 25                               -                                 -   

215   Electrical Material 56,170.00$                             12,367.00                 12,367.00 22%                 43,803.00 

216   Electrical Labor  56,725.00$                               5,672.00                   5,672.00 10%                 51,053.00 

217   Electrical Lighting and Labor 24,694.00$                                           -   0%                 24,694.00 

218 STR 30                               -                                 -   

219   Electrical Material 40,647.00$                               6,096.00                   6,096.00 15%                 34,551.00 

220   Electrical Labor 41,110.00$                               5,322.00                   5,322.00 13%                 35,788.00 

221 STR 35                               -                                 -   

222   Electrical Material 14,827.00$                                           -   0%                 14,827.00 

223   Electrical Labor 23,100.00$                                           -   0%                 23,100.00 

224   Electrical Lighting and Labor 9,190.00$                                             -   0%                   9,190.00 

225 STR 40                               -                                 -   

226   Electrical Material 16,622.00$                                           -   0%                 16,622.00 

227   Electrical Labor 14,581.00$                                   715.00                       715.00 5%                 13,866.00 

228   Electrical Lighting and Labor 12,091.00$                                           -   0%                 12,091.00 

229 STR 50                               -                                 -   

230   Electrical Material 133,977.00$                           13,398.00                 13,398.00 10%               120,579.00 

231   Electrical Labor 112,934.00$                             3,387.00                   3,387.00 3%               109,547.00 

232   Electrical Lighting and Labor 52,589.00$                                           -   0%                 52,589.00 

233   Electrical Labor - MCC, Gear & Equipment 13,705.00$                             10,508.00                 10,508.00 77%                   3,197.00 

234 STR 55                               -                                 -   

235   Electrical Material 37,762.00$                             14,842.00                 14,842.00 39%                 22,920.00 

236   Electrical Labor 53,015.00$                             17,315.00                 17,315.00 33%                 35,700.00 

237   Electrical Lighting and Labor 8,388.00$                                             -   0%                   8,388.00 

238 STR 60                               -                                 -   

239   Electrical Material 7,497.00$                                             -   0%                   7,497.00 

240   Electrical Labor 12,235.00$                                           -   0%                 12,235.00 

241   Electrical Lighting and Labor 2,910.00$                                             -   0%                   2,910.00 

242 STR 70                               -                                 -   

243   Electrical Material 27,350.00$                                           -   0%                 27,350.00 

244   Electrical Labor 19,915.00$                                           -   0%                 19,915.00 

245   Electrical Lighting and Labor 30,410.00$                                           -   0%                 30,410.00 

246 STR 75                               -                                 -   

247   Electrical Material 6,165.00$                                             -   0%                   6,165.00 

248   Electrical Labor 5,893.00$                                             -   0%                   5,893.00 

249   Electrical Lighting and Labor 6,666.00$                                             -   0%                   6,666.00 

250 PROCESS INTERCONNECTIONS                               -                                 -   

251   Installation of Stop Plates and Logs 3,717.00$                                             -   0%                   3,717.00 

252   Installation of Slide and Weir Gates 38,241.00$                               5,600.00                 15,000.00                 20,600.00 54%                 17,641.00 

253   Prefabricated Flumes 3,087.00$                                 2,904.00                   2,904.00 94%                       183.00 

254   Installation of Flumes 2,955.00$                                             -   0%                   2,955.00 
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255 MATERIAL PROCESSING AND HANDLING EQUIPMENT                               -                                 -   

256   Cranes and Hoist 73,952.00$                                           -   0%                 73,952.00 

257   Labor to install Cranes and Hoist 19,948.00$                                           -   0%                 19,948.00 

258 PROCESS GAS & LIQUID HANDLING, PURIFICATION & STORAGE EQUIPMENT                               -                                 -   

259   Air Sparging Blowers 30,000.00$                             28,571.43                 28,571.43 95%                   1,428.57 

260   Labor to install Air Sparging Blowers 3,192.00$                                             -   0%                   3,192.00 

261   Labor to install High Speed Blowers 9,975.00$                                             -   0%                   9,975.00 

262   Labor to install Rotary Lobe Blowers 9,975.00$                                             -   0%                   9,975.00 

263   Aluminum Domes 456,750.00$                         144,490.00                 95,817.00               121,863.00               362,170.00 79%                 94,580.00 

264   Labor for Aluminum Domes 204,750.00$                           73,010.00                 73,010.00 36%               131,740.00 

265   Electrical Motors Install 3,990.00$                                             -   0%                   3,990.00 

266 WATER & WASTEWATER EQUIPMENT                               -                                 -   

267   Installation of step Screen and Washer 4,788.00$                                 3,500.00                   3,500.00 73%                   1,288.00 

268   Installation of Vortex Grit Chamber 6,384.00$                                 5,000.00                   5,000.00 78%                   1,384.00 

269   Installation of Grit Seperator Classifier 6,384.00$                                 5,000.00                   5,000.00 78%                   1,384.00 

270   Installation of Mixers 11,172.00$                                           -   0%                 11,172.00 

271   Density Current Baffles 61,950.00$                             61,950.00                 61,950.00 100%                               -   

272   Labor to install 15,960.00$                             15,960.00                 15,960.00 100%                               -   

273   Labor to install TERTIARY DISC FILTERS 12,768.00$                                           -   0%                 12,768.00 

274   Labor to install UV System 6,384.00$                                             -   0%                   6,384.00 

275   Labor to install Samplers 798.00$                                                 -   0%                       798.00 

276 Budget Allowances                               -                                 -   

277   Soils Testing Services 20,000.00$                                   772.90                       772.90 4%                 19,227.10 

278   Electrical Service 75,000.00$                                           -   0%                 75,000.00 

279   Natural Gas Service 20,000.00$                                           -   0%                 20,000.00 

280   Internet Service 5,000.00$                                             -   0%                   5,000.00 

281   SCADA Computers 40,000.00$                                           -   0%                 40,000.00 

282   Office Furniture 20,000.00$                                           -   0%                 20,000.00 

283   Lab Equipment 30,000.00$                                           -   0%                 30,000.00 

284   Shop Tools and Storage 30,000.00$                                           -   0%                 30,000.00 

285   Truck Lift 15,000.00$                                           -   0%                 15,000.00 

286   Skid Steer 80,000.00$                             37,500.00                 37,500.00 47%                 42,500.00 

287   Algae Cloth 5,000.00$                                             -   0%                   5,000.00 

288   Landscaping 20,000.00$                                           -   0%                 20,000.00 

289   Plaque 5,000.00$                                             -   0%                   5,000.00 

290   Blower Temporary Air 75,000.00$                             23,472.42                 23,472.42 31%                 51,527.58 

291 Pre-negotiated Items                               -                                 -   

292   Diesel Engine Driven Generator/ Transfer Switch 298,618.00$                           34,871.42                 34,871.42 12%               263,746.58 

293   Process Integration & Control 1,371,706.00$                      467,813.00               467,813.00 34%               903,893.00 

294   Process Valves 368,967.00$                         241,721.24                   4,715.76               122,530.00               368,967.00 100%                               -   

295   Stop Plates & Logs / Slide & Weir Gates 349,387.00$                         205,899.00               143,488.00               349,387.00 100%                               -   

296   High Speed Blowers & Rotary Lobe Blowers 299,746.88$                         269,772.19               269,772.19 90%                 29,974.69 

297   Dry Pit Pumps 66,040.00$                             59,436.00                 59,436.00 90%                   6,604.00 

298   Torque Flow Grit Pumps 26,285.00$                             23,656.50                 23,656.50 90%                   2,628.50 

299   Submersible Waste Water Pumps 210,704.00$                         189,634.00               189,634.00 90%                 21,070.00 

300   Step Screen with Washer Compact 128,593.49$                         115,734.14               115,734.14 90%                 12,859.35 

301   Mechanical Vortex Grit Chamber 72,750.00$                             65,475.00                 65,475.00 90%                   7,275.00 

302   Grit Seperator Classifier 68,860.00$                             66,860.00                 66,860.00 97%                   2,000.00 

303   Submersible Mixers 80,885.00$                             72,797.00                 72,797.00 90%                   8,088.00 

304   Flexible Membrane Disc Diffuses 151,200.00$                         136,080.00               136,080.00 90%                 15,120.00 

305   Tertiary Filters 654,186.38$                         538,567.66               538,567.66 82%               115,618.72 

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 6 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

306   Open Channel UV Treatment 169,720.00$                         152,748.00               152,748.00 90%                 16,972.00 

307   Waste Water Samplers 16,293.00$                                           -   0%                 16,293.00 

308 STR 75 Prenegotiated Items                               -                                 -   

309   Process Integration & Control 44,606.00$                                          -   0%                 44,606.00 

310   Process Valves 4,742.00$                                4,742.00                   4,742.00 100%                               -   

311   Submersible Waste Water Pumps 17,680.00$                            15,912.00                 15,912.00 90%                   1,768.00 

312   Coarse Bubble Diffusers 12,500.00$                            11,250.00                 11,250.00 90%                   1,250.00 

313 Booster Station                               -                                 -   

314   General Requirements 4,260.00$                                             -   0%                   4,260.00 

315   Selective Demolition 30,610.00$                                           -   0%                 30,610.00 

316   Sitework 25,000.00$                                           -   0%                 25,000.00 

317   Asphalt Pavement 5,250.00$                                             -   0%                   5,250.00 

318   Seeding 2,835.00$                                             -   0%                   2,835.00 

319   Concrete 4,000.00$                                             -   0%                   4,000.00 

320   Masonry 3,180.00$                                             -   0%                   3,180.00 

321   Metal Fabrications 5,350.00$                                             -   0%                   5,350.00 

322   Doors and Hardware 17,700.00$                               1,127.00                   1,127.00 6%                 16,573.00 

323   Painting 12,350.00$                                           -   0%                 12,350.00 

324   Process Materials 198,450.00$                           93,443.91                 93,443.91 47%               105,006.09 

325   Process Labor 120,750.00$                                         -   0%               120,750.00 

326   HVAC Equipment 19,591.00$                                           -   0%                 19,591.00 

327   HVAC Misc. Materials 2,940.00$                                             -   0%                   2,940.00 

328   HVAC Labor 18,637.00$                                           -   0%                 18,637.00 

329   HVAC Management 1,050.00$                                             -   0%                   1,050.00 

330   HVAC Submittals, Pre-Con and Mobilization 1,102.00$                                 1,000.00                   1,000.00 91%                       102.00 

331   Electrical Material 64,303.00$                                           -   0%                 64,303.00 

332   Electrical Labor 44,340.00$                                           -   0%                 44,340.00 

333   Electrical Lighting and Labor 12,132.00$                                           -   0%                 12,132.00 

334   Electrical Labor - MCC, Gear & Equipment 31,615.00$                                           -   0%                 31,615.00 

335   Horizontal Split Case Centrifugal Pump 89,425.00$                             74,596.50                 74,596.50 83%                 14,828.50 

336 Booster Station Pre-negotiated Items                               -                                 -   

337   Diesel Engine Drive Generator 68,019.00$                                          -   0%                 68,019.00 

338   Instrumentation and Control 146,342.00$                                        -   0%               146,342.00 

339   Process Valves 28,765.00$                                          -   0%                 28,765.00 

                              -   

                              -   

22,062,937.75$      8,466,630.19$        915,034.18$           2,941,183.51$        12,322,847.88$      56% 9,049,319.28$        Original Contract Totals

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 7 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

-$                         -$                         -$                         -$                         -$                         -$                         

22,062,937.75$      8,466,630.19$        915,034.18$           2,941,183.51$        12,322,847.88$      56% 9,049,319.28$        

Change Orders

Change Order Totals

Project Totals

Original Contract and Change Orders

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 8 of 8



WW-62

23-04

12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B-1               1,000.00  CY                    20.00                 20,000.00                  468.00                   9,360.00                   9,360.00 47%                 10,640.00 

B-2               1,000.00  CY                    58.00                 58,000.00                  403.00                 23,374.00                 23,374.00 40%                 34,626.00 

B-3                  300.00  CY                    58.00                 17,400.00                               -                                 -   0%                 17,400.00 

B-4                    50.00  LF                    60.00                   3,000.00                               -                                 -   0%                   3,000.00 

B-5                  100.00  CY                  450.00                 45,000.00                               -                                 -   0%                 45,000.00 

B-6                  300.00  SY                    30.00                   9,000.00                               -                                 -   0%                   9,000.00 

B-7                      5.00  EA                  750.00                   3,750.00                               -                                 -   0%                   3,750.00 

B-8                  250.00  SY                      5.00                   1,250.00                  328.50                   1,642.50                   1,642.50 131%                     (392.50)

B-9                  250.00  LF                      4.00                   1,000.00                               -                                 -   0%                   1,000.00 

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

158,400.00$           34,376.50$             -$                         34,376.50$             22% 124,023.50$           

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Silt Fencing

B

Fencing

Original Contract

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)

Excavation

Structural Fill

Breaker Run

Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Reinforced Concrete

Asphalt

Pipe Bollards

Geotextile Fabric

Original Contract Totals

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1  of 2



WW-62

23-04

12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

-$                         -$                         -$                         -$                         -$                         

158,400.00$           34,376.50$             -$                         34,376.50$             22% 124,023.50$            Project Totals

Change Order Totals

Original Contract and Change Orders

Change Orders

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 2



From

1.

2.

3.

4.

5.

a. X

b. X

c.

6.

7.

8.

9.

Contractor's Application for Payment  

Application No.: 12

23-04

Waterloo Utilities

Portzen

Town & Country Engineering

2023 Water and Wastewater Improvements

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:

Engineer:

Project:

By:

Title:

Date:

By:

Title:

11,739,363.16$          

Date:

Signature: 5/3/2024Date:

Portzen Construction Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Recommended by Engineer

4/1/2024 4/30/2024

Application Date: 5/3/2024

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

to

Original Contract Price

 $    9,416,040.87 

9,864,113.37$            

 $    2,941,183.51 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

470,802.04$                

147,059.18$                

1,766,593.56$            

5%

5%

9,972,769.60$            

22,221,337.75$          

-$                              

22,221,337.75$          

12,357,224.38$          

WW-62

Current Contract Price (Line 1 + Line 2)

Contractor:

617,861.22$                

Net change by Change Orders

Wastwater Treatment Facility and Water Booster Station

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1 GENERAL REQUIREMENTS                               -                                 -   

2   Bonds 111,350.00$                        111,350.00               111,350.00 100%                               -   

3   Mobilization 180,698.00$                        123,000.00                   7,000.00               130,000.00 72%                 50,698.00 

4   Project Management 466,830.00$                        342,100.00                   6,500.00               348,600.00 75%               118,230.00 

5   Project Management Software 27,562.00$                            27,562.00                 27,562.00 100%                               -   

6   Temporary Construction Fence 20,000.00$                            20,000.00                 20,000.00 100%                               -   

7   Port-a-potty rental 12,812.00$                              6,400.00                       800.00                   7,200.00 56%                   5,612.00 

8   Job trailer 17,325.00$                              9,600.00                       550.00                 10,150.00 59%                   7,175.00 

9   Trash Disposal 31,500.00$                            13,900.00                   2,500.00                 16,400.00 52%                 15,100.00 

10   Safety 15,750.00$                            13,600.00                 13,600.00 86%                   2,150.00 

11   Survey & Staking 10,500.00$                              7,500.00                   7,500.00 71%                   3,000.00 

12   Concrete Testing 26,250.00$                            23,600.00                 23,600.00 90%                   2,650.00 

13   Project Sign 1,575.00$                                1,575.00                   1,575.00 100%                               -   

14   Lodging 196,350.00$                        110,600.00                   8,500.00               119,100.00 61%                 77,250.00 

15   Temp. Utilities 105,000.00$                          64,500.00                 10,000.00                 74,500.00 71%                 30,500.00 

16   Cleaning Site and Building 45,990.00$                              7,000.00                   5,000.00                 12,000.00 26%                 33,990.00 

17   Equipment Rental 175,600.00$                        103,000.00                 10,000.00               113,000.00 64%                 62,600.00 

18 SITEWORK                               -                                 -   

19   Selective Demolition 241,105.00$                         134,798.00                 15,000.00               149,798.00 62%                 91,307.00 

20   Site Demo 114,251.00$                           26,366.00                   5,000.00                 31,366.00 27%                 82,885.00 

21   Erosion Control 5,250.00$                                 3,520.00                       500.00                   4,020.00 77%                   1,230.00 

22   Rammed Aggregate Piers 109,605.00$                         109,605.00               109,605.00 100%                               -   

23   Paving Prep 182,735.00$                                         -   0%               182,735.00 

24   Aphalt Paving 171,308.00$                                         -   0%               171,308.00 

25   Concrete Paving 155,770.00$                             3,800.00                 13,000.00                 16,800.00 11%               138,970.00 

26   Site Furnishings 3,150.00$                                             -   0%                   3,150.00 

27   Temp Roads 7,875.00$                                 7,875.00                   7,875.00 100%                               -   

28   Rough Grading 159,886.00$                           46,400.00                 25,000.00                 71,400.00 45%                 88,486.00 

29   Building Excavation and Backfill 190,756.00$                         150,708.00               150,708.00 79%                 40,048.00 

30   Sanitary Systems 1,515,690.00$                   1,110,740.88                 67,826.00               158,764.00            1,337,330.88 88%               178,359.12 

31   Storm Systems 121,166.00$                           72,415.00                 18,000.00                   6,723.00                 97,138.00 80%                 24,028.00 

32   Water Systems 214,044.00$                         113,995.00                 15,782.50               129,777.50 61%                 84,266.50 

33   Site Air Piping 245,980.00$                         182,096.00                 57,000.00               239,096.00 97%                   6,884.00 

34   Landscaping  WWTF 46,550.00$                                           -   0%                 46,550.00 

35 CONCRETE                               -                                 -   

36   Concrete 938,579.00$                         774,153.00                 12,500.00                 18,600.00               805,253.00 86%               133,326.00 

37   Precast Concrete 41,583.00$                             41,583.00                 41,583.00 100%                               -   

38 MASONRY                               -                                 -   

39   Masonry Materials ST 10 155,608.00$                         155,608.00               155,608.00 100%                               -   

40   Masonry Labor ST10 301,146.00$                         290,675.00                   1,512.00               292,187.00 97%                   8,959.00 

41   Masonry Materials ST 25 93,952.00$                             27,137.00                 66,815.00                 93,952.00 100%                               -   

42   Masonry Labor ST25 156,675.00$                           91,000.00                 13,000.00               104,000.00 66%                 52,675.00 

43   Masonry Materials ST 50 8,515.00$                                 8,000.00                   8,000.00 94%                       515.00 

44   Masonry Labor ST50 19,753.00$                             17,000.00                 17,000.00 86%                   2,753.00 

45   Masonry Materials ST 55 44,533.00$                             44,533.00                 44,533.00 100%                               -   

46   Masonry Labor ST55 75,320.00$                             75,320.00                 75,320.00 100%                               -   

47 METALS                               -                                 -   

48   Structural Steel Framing 24,267.00$                             20,135.82                 20,135.82 83%                   4,131.18 

49   Metal Fabrications 110,144.00$                           82,830.34                 82,830.34 75%                 27,313.66 

50   Guard & Hand Rail 170,313.00$                           35,862.78                 37,450.00                 73,312.78 43%                 97,000.22 

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

Original Contract

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

51   Bar Grating 384,672.00$                           83,100.00                 83,100.00 22%               301,572.00 

52   Labor to install 229,145.00$                           29,145.00                 26,000.00                 55,145.00 24%               174,000.00 

53   Access Hatches 12,600.00$                                           -   0%                 12,600.00 

54 CARPENTRY                               -                                 -   

55   Trusses 39,108.00$                             39,108.00                 39,108.00 100%                               -   

56   Truss Labor 22,460.00$                             22,460.00                 22,460.00 100%                               -   

57   Rough Carpentry 130,546.00$                         108,000.00                   6,500.00               114,500.00 88%                 16,046.00 

58   Finish Carentry 5,386.00$                                             -   0%                   5,386.00 

59 THERMAL & MOISTURE                               -                                 -   

60   Dampproofing & Joint Sealants 78,250.00$                             68,867.00                 68,867.00 88%                   9,383.00 

61   Thermal Insulation 21,854.00$                             12,761.00                   4,500.00                 17,261.00 79%                   4,593.00 

62   Weather barrier 5,250.00$                                 4,500.00                   4,500.00 86%                       750.00 

63   ST 10 Roofing Materials 117,398.00$                           64,232.00                 64,232.00 55%                 53,166.00 

64   ST 10 Roofing Labor 63,361.00$                             38,840.00                 38,840.00 61%                 24,521.00 

65   ST 25 Roofing Materials 23,610.00$                             20,107.00                 20,107.00 85%                   3,503.00 

66   ST 25 Roofing Labor 14,857.00$                                           -   0%                 14,857.00 

67   ST 35 Roofing Materials 7,954.00$                                             -   0%                   7,954.00 

68   ST 35 Roofing Labor 3,512.00$                                             -   0%                   3,512.00 

69   ST 50 Roofing Materials 41,764.00$                                           -   0%                 41,764.00 

70   ST 50 Roofing Labor 17,556.00$                                           -   0%                 17,556.00 

71   ST 55 Roofing Materials 21,510.00$                             19,560.00                 19,560.00 91%                   1,950.00 

72   ST 55 Roofing Labor 12,755.00$                             11,640.00                 11,640.00 91%                   1,115.00 

73 DOORS & WINDOWS                               -                                 -   

74   Structure 10 Doors, Frames & Hardware 46,925.00$                             46,925.00                 46,925.00 100%                               -   

75   Structure 25 Doors, Frames & Hardware 11,887.00$                             11,887.00                 11,887.00 100%                               -   

76   Structure 35 Doors, Frames & Hardware 9,161.00$                                 9,161.00                   9,161.00 100%                               -   

77   Structure 50 Doors, Frames & Hardware 25,080.00$                             25,080.00                 25,080.00 100%                               -   

78   Structure 55 Doors, Frames & Hardware 5,863.00$                                 5,863.00                   5,863.00 100%                               -   

79   Labor to install 35,140.00$                               9,812.00                   3,505.00                 13,317.00 38%                 21,823.00 

80   Sectional Overhead Doors 62,450.00$                             45,754.00                 45,754.00 73%                 16,696.00 

81   Aluminum Windows and Galzing 21,169.00$                             18,000.00                 18,000.00 85%                   3,169.00 

82   Aluminum Access Doors 14,490.00$                                           -   0%                 14,490.00 

83   Attic Access 5,250.00$                                 2,450.00                   2,450.00 47%                   2,800.00 

84 FINISHES                               -                                 -   

85   Gyp Wall Board Assemblies 36,414.00$                             28,000.00                 28,000.00 77%                   8,414.00 

86   Acoustical Ceilings 15,015.00$                                           -   0%                 15,015.00 

87   Quarry Tile 72,420.00$                               1,300.00                 41,253.00                 42,553.00 59%                 29,867.00 

88   Vinyl Wall Base 693.00$                                                 -   0%                       693.00 

89   Painting 469,740.00$                           63,420.00                 62,580.00               126,000.00 27%               343,740.00 

90 SPECALTIES 13,681.00$                               1,240.95                   3,582.36                   4,823.31 35%                   8,857.69 

91 FURNISHINGS                               -                                 -   

92   Plastic Laminate Casework 5,250.00$                                             -   0%                   5,250.00 

93   Labor to install casework 2,194.00$                                             -   0%                   2,194.00 

94   Laboratory Casework 67,568.00$                             67,568.00                 67,568.00 100%                               -   

95   Labor to install casework 9,118.00$                                 9,118.00                   9,118.00 100%                               -   

96   Engineering for Casework 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

97 MECHANICAL                               -                                 -   

98   Plumbing& Process Project Management 126,000.00$                           35,490.00                   2,730.00                 38,220.00 30%                 87,780.00 

99 STRUCTURE 10:                               -                                 -   

100   Plumbing/Hydronics Materials and Equipment 136,500.00$                           76,350.00                   1,050.00                 40,000.00               117,400.00 86%                 19,100.00 

101   Plumbing/Hydronics Labor 262,500.00$                         157,335.00                 10,500.00               167,835.00 64%                 94,665.00 
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102   Plumbing Insulation Materials 6,898.00$                                 5,848.00                   5,848.00 85%                   1,050.00 

103   Plumbing Insulation Labor 5,515.00$                                 4,465.00                   4,465.00 81%                   1,050.00 

104   Excavation 11,550.00$                             10,200.00                 10,200.00 88%                   1,350.00 

105   HVAC Equipment 312,841.00$                           82,361.00               219,505.00               301,866.00 96%                 10,975.00 

106   HVAC Sheetmetal 61,950.00$                             14,700.00                 14,700.00 24%                 47,250.00 

107   HVAC Vent, Stands 6,720.00$                                 2,625.00                   2,625.00 39%                   4,095.00 

108   HVAC Misc. Materials 5,775.00$                                 3,150.00                   3,150.00 55%                   2,625.00 

109   HVAC Equipment Rental 9,450.00$                                 5,775.00                   5,775.00 61%                   3,675.00 

110   HVAC Labor 130,218.00$                           33,600.00                 33,600.00 26%                 96,618.00 

111   HVAC Management 5,250.00$                                 4,200.00                   4,200.00 80%                   1,050.00 

112   HVAC Test and Balance 10,080.00$                                           -   0%                 10,080.00 

113   HVAC Controls 168,000.00$                           61,950.00                 61,950.00 37%               106,050.00 

114   HVAC Submittals, Pre-Con and Mobilization 71,720.00$                             16,800.00                 16,800.00 23%                 54,920.00 

115   HVAC Insulation Materials 16,810.00$                             11,379.00                 11,379.00 68%                   5,431.00 

116   HVAC Insulation Labor 13,844.00$                             12,415.00                 12,415.00 90%                   1,429.00 

117 STRUCTURE 20                               -                                 -   

188   Process Materials 42,000.00$                             10,000.00                 10,000.00 24%                 32,000.00 

119   Process Labor 37,800.00$                                           -   0%                 37,800.00 

120 STRUCTURE 25:                               -                                 -   

121   Plumbing/Process Materials 36,750.00$                               5,460.00                 10,000.00                 15,460.00 42%                 21,290.00 

122   Plumbing/Process Labor 49,350.00$                                           -   0%                 49,350.00 

123   Plumbing Insulation Material 3,555.00$                                             -   0%                   3,555.00 

124   Plumbing Insulation Labor 2,703.00$                                             -   0%                   2,703.00 

125   HVAC Sheet Metal 15,750.00$                                           -   0%                 15,750.00 

126   HVAC Vent, Stands 4,200.00$                                             -   0%                   4,200.00 

127   HVAC Misc. Materials 3,150.00$                                             -   0%                   3,150.00 

128   HVAC Equipment Rental 4,200.00$                                             -   0%                   4,200.00 

129   HVAC Labor 36,267.00$                                           -   0%                 36,267.00 

130   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

131   HVAC Insulation Materials 2,241.00$                                             -   0%                   2,241.00 

132   HVAC Insulation Labor 1,839.00$                                             -   0%                   1,839.00 

133 STRUCTURE 30                               -                                 -   

134   Process Materials 89,250.00$                             87,910.00                 87,910.00 98%                   1,340.00 

135   Process Labor 140,700.00$                           86,375.00                 86,375.00 61%                 54,325.00 

136 STRUCTURE 35:                               -                                 -   

137   Plumbing/ Process Materials 5,250.00$                                 1,500.00                   1,500.00 29%                   3,750.00 

138   Plumbing/Process Labor 1,050.00$                                             -   0%                   1,050.00 

139   HVAC Sheet Metal 5,250.00$                                             -   0%                   5,250.00 

140   HVAC Misc. Materials 2,100.00$                                             -   0%                   2,100.00 

141   HVAC Equipment Rental 2,100.00$                                             -   0%                   2,100.00 

142   HVAC Labor 25,856.00$                                           -   0%                 25,856.00 

143   HVAC Management 2,625.00$                                     500.00                       500.00 19%                   2,125.00 

144   HVAC Submittals, Pre-Con and Mobilization 6,300.00$                                 2,500.00                   2,500.00 40%                   3,800.00 

145   HVAC Insulation Materials 1,120.00$                                             -   0%                   1,120.00 

146   HVAC Insulation Labor 975.00$                                                 -   0%                       975.00 

147 STRUCTURE 40                               -                                 -   

148   Process Materials 14,700.00$                               1,000.00                   1,000.00 7%                 13,700.00 

149   Process Labor 30,450.00$                                           -   0%                 30,450.00 

150 STRUCTURE 50:                               -                                 -   

151   Plumbing/Process Materials 299,250.00$                           32,550.00                   2,100.00               224,616.90               259,266.90 87%                 39,983.10 

152   Plumbing/Process Labor 893,231.00$                           68,145.00                 68,145.00 8%               825,086.00 
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153   Plumbing Insulation Material 2,440.00$                                 2,100.00                   2,100.00 86%                       340.00 

154   Plumbing Insulation Labor 1,730.00$                                 1,491.00                   1,491.00 86%                       239.00 

155   HVAC Sheet Metal 9,450.00$                                             -   0%                   9,450.00 

156   HVAC Misc. Materials 9,923.00$                                             -   0%                   9,923.00 

157   HVAC Equipment Rental 3,150.00$                                             -   0%                   3,150.00 

158   HVAC Labor 64,776.00$                                           -   0%                 64,776.00 

159   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

160   HVAC Submittals, Pre-Con and Mobilization 12,600.00$                               1,500.00                   1,500.00 12%                 11,100.00 

161   HVAC Insulation Materials 1,120.00$                                     966.00                       966.00 86%                       154.00 

162   HVAC Insulation Labor 975.00$                                         840.00                       840.00 86%                       135.00 

163 STRUCTURE 55                               -                                 -   

164   Plumbing/Process Materials 168,000.00$                         160,945.00               160,945.00 96%                   7,055.00 

165   Plumbing/Process Labor 115,500.00$                           94,500.00                 94,500.00 82%                 21,000.00 

166   Plumbing Insulation Materials 1,837.00$                                 1,575.00                   1,575.00 86%                       262.00 

167   Plumbing Insulation Labor 1,405.00$                                 1,207.50                   1,207.50 86%                       197.50 

168   HVAC Sheet Metal 12,600.00$                                           -   0%                 12,600.00 

169   HVAC Vent, Stands 6,300.00$                                             -   0%                   6,300.00 

170   HVAC Misc. Materials 2,362.00$                                             -   0%                   2,362.00 

171   HVAC Equipment Rental 2,100.00$                                             -   0%                   2,100.00 

172   HVAC Labor 25,331.00$                                           -   0%                 25,331.00 

173   HVAC Management 2,625.00$                                             -   0%                   2,625.00 

174   HVAC Submittals, Pre-Con and Mobilization 15,750.00$                               1,500.00                   1,500.00 10%                 14,250.00 

175   HVAC Insulation Materials 1,120.00$                                     945.00                       945.00 84%                       175.00 

176   HVAC Insulation Labor 975.00$                                         840.00                       840.00 86%                       135.00 

177 STRUCTURE 60                               -                                 -   

178   Process Materials 55,650.00$                               8,000.00                   8,000.00 14%                 47,650.00 

179   Process Labor 44,100.00$                                           -   0%                 44,100.00 

180 STRUCTURE 70                               -                                 -   

181   Process Materials 44,100.00$                             10,000.00                   5,000.00                 15,000.00 34%                 29,100.00 

182   Process Labor 162,750.00$                           45,000.00                 45,000.00 28%               117,750.00 

183 STRUCTURE 75                               -                                 -   

184   Plumbing/Process Materials 31,415.00$                               4,000.00                   4,000.00 13%                 27,415.00 

185   Plumbing/Process Labor 68,250.00$                                           -   0%                 68,250.00 

186 Indian Hills Booster Station                               -                                 -   

187   Process Materials 1,260.00$                                             -   0%                   1,260.00 

188   Process Labor 1,260.00$                                             -   0%                   1,260.00 

189 ELECTRICAL                               -                                 -   

190   Mobilization 138,776.00$                         138,776.48               138,776.48 100%                         (0.48)

191   Supervision 140,127.00$                           33,630.13                 33,630.13 24%               106,496.87 

192   Start-up & Commissioning 15,785.00$                                           -   0%                 15,785.00 

193   Closeout Documents 12,050.00$                                           -   0%                 12,050.00 

194   Demobilization 8,914.00$                                             -   0%                   8,914.00 

195 General & Site                               -                                 -   

196   Temp Electric 34,643.00$                             34,643.00                 34,643.00 100%                               -   

197   Electrical Labor 90,573.00$                             58,871.73                 58,871.73 65%                 31,701.27 

198   Electrical Material 227,857.00$                         113,928.59               113,928.59 50%               113,928.41 

199   Electrical Lighting and Labor 9,548.00$                                             -   0%                   9,548.00 

200   Generator Install 19,960.00$                                           -   0%                 19,960.00 

201   Demo 17,690.00$                               3,539.00                   3,539.00 20%                 14,151.00 

202   Electrical Excavation & ductbank 95,592.00$                             71,694.00                 71,694.00 75%                 23,898.00 

203 STR 10                               -                                 -   
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204   Temp Electric 17,326.00$                               5,197.10                   5,197.10 30%                 12,128.90 

205   Electrical Raceway Material 107,165.00$                           54,653.00                 54,653.00 51%                 52,512.00 

206   Electrical Raceway Labor 104,843.00$                           41,617.75                 41,617.75 40%                 63,225.25 

207   Electrical Wire Material 18,490.00$                               7,395.00                   7,395.00 40%                 11,095.00 

208   Electrical Wire Labor 25,925.00$                             11,926.00                 11,926.00 46%                 13,999.00 

209   Electrical Labor - MCC, Gear & Equipment 9,806.00$                                 1,470.00                   1,470.00 15%                   8,336.00 

210   Electrical Lighting and Labor 62,270.00$                               3,113.00                   3,113.00 5%                 59,157.00 

211 STR 20                               -                                 -   

212   Electrical Material 6,190.00$                                     310.00                       310.00 5%                   5,880.00 

213   Electrical Labor 6,160.00$                                             -   0%                   6,160.00 

214 STR 25                               -                                 -   

215   Electrical Material 56,170.00$                             12,367.00                 12,367.00 22%                 43,803.00 

216   Electrical Labor  56,725.00$                               5,672.00                   5,672.00 10%                 51,053.00 

217   Electrical Lighting and Labor 24,694.00$                                           -   0%                 24,694.00 

218 STR 30                               -                                 -   

219   Electrical Material 40,647.00$                               6,096.00                   6,096.00 15%                 34,551.00 

220   Electrical Labor 41,110.00$                               5,322.00                   5,322.00 13%                 35,788.00 

221 STR 35                               -                                 -   

222   Electrical Material 14,827.00$                                           -   0%                 14,827.00 

223   Electrical Labor 23,100.00$                                           -   0%                 23,100.00 

224   Electrical Lighting and Labor 9,190.00$                                             -   0%                   9,190.00 

225 STR 40                               -                                 -   

226   Electrical Material 16,622.00$                                           -   0%                 16,622.00 

227   Electrical Labor 14,581.00$                                   715.00                       715.00 5%                 13,866.00 

228   Electrical Lighting and Labor 12,091.00$                                           -   0%                 12,091.00 

229 STR 50                               -                                 -   

230   Electrical Material 133,977.00$                           13,398.00                 13,398.00 10%               120,579.00 

231   Electrical Labor 112,934.00$                             3,387.00                   3,387.00 3%               109,547.00 

232   Electrical Lighting and Labor 52,589.00$                                           -   0%                 52,589.00 

233   Electrical Labor - MCC, Gear & Equipment 13,705.00$                             10,508.00                 10,508.00 77%                   3,197.00 

234 STR 55                               -                                 -   

235   Electrical Material 37,762.00$                             14,842.00                 14,842.00 39%                 22,920.00 

236   Electrical Labor 53,015.00$                             17,315.00                 17,315.00 33%                 35,700.00 

237   Electrical Lighting and Labor 8,388.00$                                             -   0%                   8,388.00 

238 STR 60                               -                                 -   

239   Electrical Material 7,497.00$                                             -   0%                   7,497.00 

240   Electrical Labor 12,235.00$                                           -   0%                 12,235.00 

241   Electrical Lighting and Labor 2,910.00$                                             -   0%                   2,910.00 

242 STR 70                               -                                 -   

243   Electrical Material 27,350.00$                                           -   0%                 27,350.00 

244   Electrical Labor 19,915.00$                                           -   0%                 19,915.00 

245   Electrical Lighting and Labor 30,410.00$                                           -   0%                 30,410.00 

246 STR 75                               -                                 -   

247   Electrical Material 6,165.00$                                             -   0%                   6,165.00 

248   Electrical Labor 5,893.00$                                             -   0%                   5,893.00 

249   Electrical Lighting and Labor 6,666.00$                                             -   0%                   6,666.00 

250 PROCESS INTERCONNECTIONS                               -                                 -   

251   Installation of Stop Plates and Logs 3,717.00$                                             -   0%                   3,717.00 

252   Installation of Slide and Weir Gates 38,241.00$                               5,600.00                 15,000.00                 20,600.00 54%                 17,641.00 

253   Prefabricated Flumes 3,087.00$                                 2,904.00                   2,904.00 94%                       183.00 

254   Installation of Flumes 2,955.00$                                             -   0%                   2,955.00 
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255 MATERIAL PROCESSING AND HANDLING EQUIPMENT                               -                                 -   

256   Cranes and Hoist 73,952.00$                                           -   0%                 73,952.00 

257   Labor to install Cranes and Hoist 19,948.00$                                           -   0%                 19,948.00 

258 PROCESS GAS & LIQUID HANDLING, PURIFICATION & STORAGE EQUIPMENT                               -                                 -   

259   Air Sparging Blowers 30,000.00$                             28,571.43                 28,571.43 95%                   1,428.57 

260   Labor to install Air Sparging Blowers 3,192.00$                                             -   0%                   3,192.00 

261   Labor to install High Speed Blowers 9,975.00$                                             -   0%                   9,975.00 

262   Labor to install Rotary Lobe Blowers 9,975.00$                                             -   0%                   9,975.00 

263   Aluminum Domes 456,750.00$                         144,490.00                 95,817.00               121,863.00               362,170.00 79%                 94,580.00 

264   Labor for Aluminum Domes 204,750.00$                           73,010.00                 73,010.00 36%               131,740.00 

265   Electrical Motors Install 3,990.00$                                             -   0%                   3,990.00 

266 WATER & WASTEWATER EQUIPMENT                               -                                 -   

267   Installation of step Screen and Washer 4,788.00$                                 3,500.00                   3,500.00 73%                   1,288.00 

268   Installation of Vortex Grit Chamber 6,384.00$                                 5,000.00                   5,000.00 78%                   1,384.00 

269   Installation of Grit Seperator Classifier 6,384.00$                                 5,000.00                   5,000.00 78%                   1,384.00 

270   Installation of Mixers 11,172.00$                                           -   0%                 11,172.00 

271   Density Current Baffles 61,950.00$                             61,950.00                 61,950.00 100%                               -   

272   Labor to install 15,960.00$                             15,960.00                 15,960.00 100%                               -   

273   Labor to install TERTIARY DISC FILTERS 12,768.00$                                           -   0%                 12,768.00 

274   Labor to install UV System 6,384.00$                                             -   0%                   6,384.00 

275   Labor to install Samplers 798.00$                                                 -   0%                       798.00 

276 Budget Allowances                               -                                 -   

277   Soils Testing Services 20,000.00$                                   772.90                       772.90 4%                 19,227.10 

278   Electrical Service 75,000.00$                                           -   0%                 75,000.00 

279   Natural Gas Service 20,000.00$                                           -   0%                 20,000.00 

280   Internet Service 5,000.00$                                             -   0%                   5,000.00 

281   SCADA Computers 40,000.00$                                           -   0%                 40,000.00 

282   Office Furniture 20,000.00$                                           -   0%                 20,000.00 

283   Lab Equipment 30,000.00$                                           -   0%                 30,000.00 

284   Shop Tools and Storage 30,000.00$                                           -   0%                 30,000.00 

285   Truck Lift 15,000.00$                                           -   0%                 15,000.00 

286   Skid Steer 80,000.00$                             37,500.00                 37,500.00 47%                 42,500.00 

287   Algae Cloth 5,000.00$                                             -   0%                   5,000.00 

288   Landscaping 20,000.00$                                           -   0%                 20,000.00 

289   Plaque 5,000.00$                                             -   0%                   5,000.00 

290   Blower Temporary Air 75,000.00$                             23,472.42                 23,472.42 31%                 51,527.58 

291 Pre-negotiated Items                               -                                 -   

292   Diesel Engine Driven Generator/ Transfer Switch 298,618.00$                           34,871.42                 34,871.42 12%               263,746.58 

293   Process Integration & Control 1,371,706.00$                      467,813.00               467,813.00 34%               903,893.00 

294   Process Valves 368,967.00$                         241,721.24                   4,715.76               122,530.00               368,967.00 100%                               -   

295   Stop Plates & Logs / Slide & Weir Gates 349,387.00$                         205,899.00               143,488.00               349,387.00 100%                               -   

296   High Speed Blowers & Rotary Lobe Blowers 299,746.88$                         269,772.19               269,772.19 90%                 29,974.69 

297   Dry Pit Pumps 66,040.00$                             59,436.00                 59,436.00 90%                   6,604.00 

298   Torque Flow Grit Pumps 26,285.00$                             23,656.50                 23,656.50 90%                   2,628.50 

299   Submersible Waste Water Pumps 210,704.00$                         189,634.00               189,634.00 90%                 21,070.00 

300   Step Screen with Washer Compact 128,593.49$                         115,734.14               115,734.14 90%                 12,859.35 

301   Mechanical Vortex Grit Chamber 72,750.00$                             65,475.00                 65,475.00 90%                   7,275.00 

302   Grit Seperator Classifier 68,860.00$                             66,860.00                 66,860.00 97%                   2,000.00 

303   Submersible Mixers 80,885.00$                             72,797.00                 72,797.00 90%                   8,088.00 

304   Flexible Membrane Disc Diffuses 151,200.00$                         136,080.00               136,080.00 90%                 15,120.00 

305   Tertiary Filters 654,186.38$                         538,567.66               538,567.66 82%               115,618.72 

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 6 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

306   Open Channel UV Treatment 169,720.00$                         152,748.00               152,748.00 90%                 16,972.00 

307   Waste Water Samplers 16,293.00$                                           -   0%                 16,293.00 

308 STR 75 Prenegotiated Items                               -                                 -   

309   Process Integration & Control 44,606.00$                                          -   0%                 44,606.00 

310   Process Valves 4,742.00$                                4,742.00                   4,742.00 100%                               -   

311   Submersible Waste Water Pumps 17,680.00$                            15,912.00                 15,912.00 90%                   1,768.00 

312   Coarse Bubble Diffusers 12,500.00$                            11,250.00                 11,250.00 90%                   1,250.00 

313 Booster Station                               -                                 -   

314   General Requirements 4,260.00$                                             -   0%                   4,260.00 

315   Selective Demolition 30,610.00$                                           -   0%                 30,610.00 

316   Sitework 25,000.00$                                           -   0%                 25,000.00 

317   Asphalt Pavement 5,250.00$                                             -   0%                   5,250.00 

318   Seeding 2,835.00$                                             -   0%                   2,835.00 

319   Concrete 4,000.00$                                             -   0%                   4,000.00 

320   Masonry 3,180.00$                                             -   0%                   3,180.00 

321   Metal Fabrications 5,350.00$                                             -   0%                   5,350.00 

322   Doors and Hardware 17,700.00$                               1,127.00                   1,127.00 6%                 16,573.00 

323   Painting 12,350.00$                                           -   0%                 12,350.00 

324   Process Materials 198,450.00$                           93,443.91                 93,443.91 47%               105,006.09 

325   Process Labor 120,750.00$                                         -   0%               120,750.00 

326   HVAC Equipment 19,591.00$                                           -   0%                 19,591.00 

327   HVAC Misc. Materials 2,940.00$                                             -   0%                   2,940.00 

328   HVAC Labor 18,637.00$                                           -   0%                 18,637.00 

329   HVAC Management 1,050.00$                                             -   0%                   1,050.00 

330   HVAC Submittals, Pre-Con and Mobilization 1,102.00$                                 1,000.00                   1,000.00 91%                       102.00 

331   Electrical Material 64,303.00$                                           -   0%                 64,303.00 

332   Electrical Labor 44,340.00$                                           -   0%                 44,340.00 

333   Electrical Lighting and Labor 12,132.00$                                           -   0%                 12,132.00 

334   Electrical Labor - MCC, Gear & Equipment 31,615.00$                                           -   0%                 31,615.00 

335   Horizontal Split Case Centrifugal Pump 89,425.00$                             74,596.50                 74,596.50 83%                 14,828.50 

336 Booster Station Pre-negotiated Items                               -                                 -   

337   Diesel Engine Drive Generator 68,019.00$                                          -   0%                 68,019.00 

338   Instrumentation and Control 146,342.00$                                        -   0%               146,342.00 

339   Process Valves 28,765.00$                                          -   0%                 28,765.00 

                              -   

                              -   

22,062,937.75$      8,466,630.19$        915,034.18$           2,941,183.51$        12,322,847.88$      56% 9,049,319.28$        Original Contract Totals

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 7 of 8



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description

Scheduled Value 

($)

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

-$                         -$                         -$                         -$                         -$                         -$                         

22,062,937.75$      8,466,630.19$        915,034.18$           2,941,183.51$        12,322,847.88$      56% 9,049,319.28$        

Change Orders

Change Order Totals

Project Totals

Original Contract and Change Orders

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 8 of 8



WW-62

23-04

12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B-1               1,000.00  CY                    20.00                 20,000.00                  468.00                   9,360.00                   9,360.00 47%                 10,640.00 

B-2               1,000.00  CY                    58.00                 58,000.00                  403.00                 23,374.00                 23,374.00 40%                 34,626.00 

B-3                  300.00  CY                    58.00                 17,400.00                               -                                 -   0%                 17,400.00 

B-4                    50.00  LF                    60.00                   3,000.00                               -                                 -   0%                   3,000.00 

B-5                  100.00  CY                  450.00                 45,000.00                               -                                 -   0%                 45,000.00 

B-6                  300.00  SY                    30.00                   9,000.00                               -                                 -   0%                   9,000.00 

B-7                      5.00  EA                  750.00                   3,750.00                               -                                 -   0%                   3,750.00 

B-8                  250.00  SY                      5.00                   1,250.00                  328.50                   1,642.50                   1,642.50 131%                     (392.50)

B-9                  250.00  LF                      4.00                   1,000.00                               -                                 -   0%                   1,000.00 

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

158,400.00$           34,376.50$             -$                         34,376.50$             22% 124,023.50$           

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Silt Fencing

B

Fencing

Original Contract

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)

Excavation

Structural Fill

Breaker Run

Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Reinforced Concrete

Asphalt

Pipe Bollards

Geotextile Fabric

Original Contract Totals

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1  of 2



WW-62

23-04

12  From 04/01/24 to 04/30/24 05/03/24

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

-$                         -$                         -$                         -$                         -$                         

158,400.00$           34,376.50$             -$                         34,376.50$             22% 124,023.50$            Project Totals

Change Order Totals

Original Contract and Change Orders

Change Orders

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 2



Structure

05 - Site

05

Vac Dump

10

20

25

30

35

40

45

50

55

60

65

70

75

85

Booster Station

4/17/2024 4,575.00$       

4,575.00$       

80,452.00$     

Date Topic

4/16/2024 Digester Concrete

5/1/2024
Monthly Construction 

Meeting

Grazzini Brother & Company (Tile)

RFI's/Clarifications/Issues

- Installing button in Str. 10 to turn on vacuum pump in lab (instead of on/off switch on outlet)

T&C, L.W. Allen, Waterloo, 

Portzen

Monthly Total:

Sealed Light Fixtures

- Determine best and most cost effective solution for protecting the concrete on the 

interior of the digester

Action Items

Project Total

Berns Masonry

Thermo Dynamics (HVAC)

Significant Meetings

Participants

Siebers, T&C, Portzen, Waterloo

Pieper Power (Electric)

Portzen (General Contractor)

Grote & Sons (Painter)

Waterloo - 2023 Water and Wastewater Improvements

WW-47

April 2024

Lisa TwarogCompleted By:

Month of:

Project No.:

Project Name:

General Construction Activities by Structure

Monthly Report

Activity

- Floor tile is 95% complete

- Doors have been installed

- HVAC stubbed from new office to existing

- Garage apron poured

- Electrical work ongoing

- Complete.

- Split face block completed

- Overhead door installed

- 3 door frames set

- Exterior step and railing on east side complete

- Insterior steps installed

- Grit chamber equipment set

- Step screen and grit classifier set

- Gates in and grouted

- Pipework ongoing

- Flow conditioners installed in the 4 air pipes on the north side

- Valves 70-SLG-01, 02, 05, 08 and 12 have been replaced

- Valves 70-DEC-01 and 02 have been replaced

- Temporary filtrate bypass piping installed

- Diffusers removed from west and south cells

- Dome work in progress

Contractors/Firms On-Site This Month's Work Change Directives

CST (Dome Installer)

- Bypass pipe 16B in progress

- Block wall between new electrical and storage rooms is in

- Block patching is complete

- Wall painting complete

- Pipe painting 90% complete

- Pipework ongoing

- HVAC installed

- Steps and guardrails installed

- 2 concrete walls and mixer removed



Structure

Site

Vac Dump

10

20

25

30

35

40

45

50

55

60

65

70

75

85

Activity

- Continue pipe work

- Paint doors

- New UV channel work

- Exterior wall rehab

- Replace valves

- Air Piping

- Walkways

- Install dome

Anticipated Work Next Month

- Continue installing ductbanks

- Install Ceiling Grid

- Paint doors and bollards

- Install Temporary electric service

- Pour apron at overhead door

- Pour equipment pad

- Install interior handrails and guardrails

- Install roof

- Continue pipework

- Complete installing domes



Completed By: Lisa Twarog

Project Name: Waterloo - 2023 Water and Wastewater Improvements

Project No.: WW-47

Month of: April 2024

Monthly Payment Progress

 $-

 $5,000,000.00

 $10,000,000.00

 $15,000,000.00

 $20,000,000.00

 $25,000,000.00
Monthly Payment Progress

Project Cost

Project Cost - Retainage

Total Requested by Contractor

Total Paid to Contractor

$22,221,337.75

$21,110,270.86

This Month's Pay w/o Retainage:
$576,531.68

Total Paid: $9,972,769.60



Lisa TwarogCompleted By:

Project Name:

Project No.:

Month of:

Waterloo - 2023 Water and Wastewater Improvements

WW-47

April 2024

Monthly Progress Pictures

Str. 25 - East side stairs Site 10 - Floor Tile 



Str. 40 - Aluminum Dome Str. 70 - Coating Delamination

Site Progress

Str. 60 - Concrete Wall Removal
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                          136 North Monroe Street 
   Waterloo, WI 53594-1198 

      Phone:  (920) 478-3025 
Fax: (920) 478-2021  

            www.waterloowi.us 

______________________________________________________________________________              _ 
RESOLUTION #2024-10 

Increase in Waterloo Water & Light Commission Meeting Pay 
 
WHEREAS, the Waterloo Water & Light Commission has approved and asked the Waterloo City Council to increase 
their meeting pay from $35 to $50 a meeting, and; 
 
WHEREAS,the City Council has approved said increase effective_____________ , and; 
 
BE IT RESOLVED, that the City Council of Waterloo hereby approves.  
 
 
 
 
Date: ______________ 
Vote: ______________ 
 
      City of Waterloo 
      Signed:  _____________________________________ 
        Jenifer Quimby 
        Mayor 
 
Attest: 
___________________________ 
Jeanne Ritter 
Clerk/Deputy Treasurer 

http://www.waterloowi.us/


Waterloo City Council - Annual Calendar  
Announcements & Recognition 

Meeting nights: 1st & 3rd Thursdays at 7:00 pm 

JANUARY 

FEBRUARY 

- Audit Prep 

MARCH  
        -     Review Appointed Committee Assignments 

- Waterloo incorporated March 19, 1859 (Village status)  

 

 

 

 

 

APRIL 
- Anniversary April 11, 1962 (City status) 
- National Library Week (generally 2nd full week in April) 1st mtg 
- National Linework Day 18th 1st mtg 
- Annual Organizational Mtg & Appointments - 2nd mtg after regular election 
-     Update Emergency Response Plan 
- Audit Presentation 2nd mtg 
- National Parks Week (3rd Saturday start) 2nd mtg MAY 
- National Firefighters Day (always May 4th) 1st mtg 
- National Police Week (w/o May 15th) 1st mtg 

- National EMS Week (3rd full week of May Sat-Sun) 2nd mtg 
- National Public Works Day (3rd full week of May) 2nd mtg 

JUNE 

JULY 

- Budget Kick off 

AUGUST 

SEPTEMBER 
- Annual Wheel Tax Ordinance – 1st mtg 

OCTOBER 
- National Government Week (2nd week) 

NOVEMBER 

- Budget public hearing and consideration of a Finance, Insurance & Personnel Committee budget recommendation 

DECEMBER 

 

ONLINE LINKS 
-  Municipal Code Chapter 30 -- CITY COUNCIL 
-  2021-2026 Comprehensive Plan Update  
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